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REPORT OF THE AUDITOR GENERAL ON THE AUDIT OF FINANCIAL STATEMENTS 

OF THE MINISTRY OF AGRICULTURE, ANIMAL INDUSTRY AND FISHERIES FOR 

THE FINANCIAL YEAR ENDED 30TH JUNE 2021 

 
 
THE RT. HON. SPEAKER OF PARLIAMENT 
 
Opinion 
 
I have audited the accompanying financial statements of the Ministry of Agriculture, Animal 
Industry and Fisheries (MAAIF) which comprise the statement of financial position as at 30th 
June 2021, the statement of financial performance, statement of changes in equity and 
statement of cash flows together with other accompanying statements for the year then 
ended, and notes to the financial statements, including a summary of significant accounting 
policies. 
 
In my opinion, the financial statements of the Ministry of Agriculture, Animal Industry and 
Fisheries for the financial year ended 30th June 2021 are prepared, in all material respects, 
in accordance with Section 51 of the Public Finance Management Act, 2015, as amended, 
and the Financial Reporting Guide, 2018. 
 
Basis for Opinion 
 
I conducted my audit in accordance with International Standards of Supreme Audit Institutions 
(ISSAIs). My responsibilities under those standards are further described in the Auditor’s 
Responsibilities for the Audit of the Financial Statements section of my report. I am 
independent of the Ministry in accordance with the Constitution of the Republic of Uganda 
1995, as amended, the National Audit Act, 2008, the International Organization of Supreme 
Audit Institutions (INTOSAI) Code of Ethics, the International Ethics Standards Board for 
Accountants Code of Ethics for Professional Accountants (Parts A and B) (IESBA Code), and 
other independence requirements applicable to performing audits of Financial Statements in 
Uganda. I have fulfilled my other ethical responsibilities in accordance with the IESBA Code, 
and in accordance with other ethical requirements applicable to performing audits in Uganda. I 
believe that the audit evidence I have obtained is sufficient and appropriate to provide a basis 
for my opinion. 
 
Key Audit Matter 
 
Key Audit Matters are those matters that, in my professional judgment, were of most 
significance in my audit of the financial statements of the current period. These matters 
were addressed in the context of my audit of the financial statements as a whole, and in 
forming my opinion thereon, and I do not provide a separate opinion on these matters. I 
have determined the matters described below to be key audit matters communicated in my 
report. 
 
1.0 Implementation of the Approved Budget 

 
On the 24th April, 2020, Parliament approved the annual budget for MDAs and LGs 
that contained the specific resource envelope allocated to each vote to implement 
agreed on outputs. Subsequently, the PS/ST issued a Budget Execution Circular that 
communicated the budget strategy, policy, and administrative issues to guide the 
budget implementation for the financial year 2020/2021.  
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During my overall risk assessment exercise, I noted that MDAs and LGs are still 
experiencing challenges in implementing the budgets approved by parliament and 
policy guidance’s issued by PS/ST, which has continued to affect the performance 
and credibility of the budget negatively. These challenges include; lack of strategic 
plans that are aligned to the National Development Plans, underperformance of 
revenue, implementation of off-budget activities, under absorption of funds, 
insufficient quantification of outputs, partial and non-implementation of outputs, 
diversion of funds and challenges in budget monitoring and reporting of 
performance.  

 
I am aware that the Covid-19 Pandemic continues to significantly affect the 
implementation of several activities. Consequently, a number of activities were not 
implemented due to budget cuts and lockdown measures instituted to control the 
spread of the pandemic. It is against this background that the implementation of the 
budget was again considered a key audit area during the office-wide planning for the 
current audit year.  

 
The Ministry of Agriculture, Animal Industry and Fisheries (MAAIF) is mandated to 
promote and support sustainable and market oriented agricultural production, food 
security and house hold incomes. In addition, the Ministry aims at providing a 
competitive, profitable and sustainable agricultural sector so as to transform 
subsistence farming to commercial agriculture. 

 
To achieve this mandate, MAAIF planned to implement a number of both recurrent 
and development deliverables under various programmes. A review of the entity’s 
Ministerial statement and budgets revealed that the Ministry had a revised approved 
budget of UGX.175,286,405,508, out of which UGX.151,191,793,848 was 
warranted/released. The table below shows a summary of the key deliverables of the 
Ministry for the financial year 2020/2021.  

 
Table: Showing key deliverables for MAAIF for the year 

 
S/N Output Revised 

Budget 
(UGX) ‘000 

Cumulative 
percentage share 
of the total 
approved budget 

1 Output : 7 Promotion of Production & Productivity of 
priority commodities 

1,600,000 1% 

2 Output : 4 Crop pest and disease control measures 1,055,297 2% 

3 Output : 7 Promotion of Production & Productivity of 
priority commodities 

2,000,000 3% 

4 Output : 3 Crop production technology promotion 1,000,000 3% 

5 Output : 71 Acquisition of Land by Government 6,002,033 7% 

6 Output : 5 Vector and disease control measures 7,405,018 11% 

7 Output : 9 Vector and disease control in priority 
animal commodities 

5,296,342 14% 

8 Output : 6 Improved market access for livestock and 

livestock products 

3,000,000 16% 

9 Output : 7 Promotion of priority animal products and 
productivity 

3,683,750 18% 

10 Output : 80 Livestock Infrastructure Construction 6,010,400 21% 

11 Output : 79 Acquisition of Other Capital Assets 2,000,000 22% 

12 Output : 4 Promotion of sustainable fisheries 2,815,000 24% 

13 Output : 6 Improved market access for livestock and 
livestock products 

1,162,000 25% 

14 Output : 83 Fisheries Infrastructure Construction 1,000,000 25% 
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S/N Output Revised 
Budget 
(UGX) ‘000 

Cumulative 
percentage share 
of the total 
approved budget 

15 Output : 81 Livestock marketing facility construction 600,000 25% 

16 Output : 5 Creating and Enabling environment for 
Agriculture 

994,364 26% 

17 Output : 72 Government Buildings and Administrative 
Infrastructure 

11,500,000 33% 

18 Output : 77 Purchase of Specialised Machinery & 
Equipment 

19,631,836 44% 

19 Output : 80 Livestock Infrastructure Construction 1,400,000 45% 

20 Output : 83 Valley Tank Construction (livestock) 8,660,000 50% 

21 Output : 82 Construction of  irrigation schemes 700,000 50% 

22 Output : 3 Improving Value addition and market 
Access 

1,600,000 51% 

23 Output : 71 Acquisition of Land by Government 1,000,000 51% 

24 Output : 72 Government Buildings and Administrative 
Infrastructure 

700,000 52% 

25 Output : 82 Construction of Irrigation Schemes 1,045,083 52% 

26 Output : 52 National Farmers Leadership Centre 3,000,000 54% 

27 Output : 75 Purchase of Motor Vehicles and Other 
Transport Equipment 

900,000 55% 

28 Output : 5 Creating and Enabling environment for 
Agriculture 

1,000,000 55% 

29 Output : 6 Institutional Development In Agricultural 
Sector 

2,617,872 57% 

30 Output : 20 Records Management Services 1,142,101 57% 

Total  100,521,095  

 

MAAIF planned to achieve it’s planned out-puts through the implementation of 147 
outputs with a total approved budget of UGX.175,286,405,508. I sampled 65 outputs 
with a total of 167 activities and a budget of UGX.113,239,239,444 representing 65% 
of the total approved budget for review. 
 
From the procedures undertaken, I noted the following: 
 

No Observation Recommendation 

1.1 Existence of Strategic plans that are aligned to NDP-III 

 
Paragraph 5 of the Budget Execution Circular for financial year 

2020/2021 states that over the years the alignment of Government 
Budgets with the NDP has been poor and needs to be improved. 

Therefore, Accounting Officers must ensure that all activities for the 

Financial Year 2020/2021 are aligned with NDP III and implemented 
accordingly. Regulation 26 (1) of the National Planning Authority 

(development of Plans) regulations requires entities to submit to NPA 
their five-year development plans for certification before approval 

 

This being the first year of implementation of the NDP-III, the 
Ministry was expected to prepare and approve a strategic plan that 

was aligned to NDP III. It is from this strategic plan that the annual 
plans would be based in order to achieve the objectives of NDP-III. 

 

Based on the procedures undertaken, I noted that the Ministry had 
prepared the Agro-Industrialization (AGI) Programme that guides the 

preparation of a strategic plan for 2020/21-2024/25. The strategic 
plan is yet to be approved.  

 

 
I advised the 

Accounting Officer to 
liaise with NPA and 

ensure that the review 

process and 
certification 

assessment is 
concluded. This will 

facilitate the 

development of 
realistic annual work 

plans and the 
achievement of the 

NDP III objectives. 
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Management explained that the plan was still in draft form awaiting 
clearance from NPA. It’s upon this basis that the plan will be 

approved.    
 

1.2 

 
 

 
 

 

 
 

 
 

 

Revenue Performance 

 
Performance of NTR 

 
I reviewed the NTR estimates, revenue sources and rates charged at 

vote level for the financial year 2020/2021 and noted that the 

Ministry budgeted to collect NTR of UGX.8.97Bn during the year 
under review. Out of this, only UGX.2.15Bn was collected, 

representing a performance of 24% of the target.  
 

Shortfalls in NTR collections at vote level result in aggregate revenue 
shortfalls at treasury level which negatively affects the 

implementation of planned activities at a Government-wide level. 

 
The Accounting Officer explained that the underperformance was due 

to reduced economic activity in the sector especially in the first two 
quarters of the FY due to the COVID-19 pandemic and also due to 

reduced agribusiness activity among the private sector. The locust 

invasion also affected business activity in the Eastern part of the 
country and all these slowed agriculture business activities thus 

leading to less collection of NTR from the business community than 
earlier anticipated. 

 
Performance of GOU receipts 

 

The Ministry budgeted to receive UGX.175.29Bn out of which 
UGX.151.19Bn was warranted, resulting in a shortfall of UGX24.10Bn 

which is 14% of the budget.  Revenue shortfalls affect the 
implementation of planned activities.  

 

The Accounting Officer explained that the underperformance was due 
to significant cuts in releases caused by the effects of the COVID-19 

pandemic and that un-implemented activities were rolled over and 
are being implemented in the subsequent financial year.  

 

 

 
 

 
I advised the 

Accounting Officer to 

develop an agriculture 
disaster/contingence 

plan in collaboration 
with MFPED to assist 

the agriculture sector 
absorb the shocks 

from natural disasters. 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

I noted the Accounting 
Officer’s response.  

 

1.3 Absorption of funds 
 

Out of the total warrants of UGX.151.19Bn received during the 
financial year UGX.146.95Bn was spent by the entity resulting into an 

unspent balance of UGX.4.24Bn representing an absorption level of 

97%. The unspent funds were swept back to the consolidated fund 
as required by the PFMA. The funds were meant for activities that 

were not fully implemented by the end of the financial year and 
these include; 

 

 Recruitment of general and contract staff. 

 Pension Arrears for former MAAIF staff. 

 Gratuity arrears. 

 
Management explained that the under absorption of released funds 

was caused by failure to verify pension arrears on time and the 
failure to fill vacant positions at the Ministry by the Public Service 

Commission. 
 

 

 
 

I advised the 
Accounting Officer to 

ensure that pensioners 

are verified timely and 
also liaise with PSC to 

undertake the critical 
recruitments in the 

subsequent year. 
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1.4 Off-budget receipts 

 
Paragraph 29 of the Budget Execution Circular for the Financial year 

states that in the event that an external agency provides funds in the 
course of implementation of the budget or any funds remain unspent 

at the expiry of an appropriation, these must be declared and a 
supplementary issued in line with the Public Finance Management Act 

2015. 

 
I noted the Ministry received off-budget financing to a tune of 

UGX.1.78Bn which was never declared to the PS/ST and as such no 
supplementary appropriation was issued as guided by the PSST. 

These funds were received directly from development partners for 

undertaking activities not budgeted for. Summary in table below’ and 
details in Appendix I; 

 
S/N Funding 

Source 
Project Budgete

d (Bns) 
Received 
(Bns) 

1 GEF 
UNDP 

Fostering Sustainability 
and Resilience for Food 
Security in the 
Karamoja Sub Region 

1.547 1.068 

2 GEF FAO Fostering Sustainability 
and Resilience for Food 
Security in the 
Karamoja Sub Region 

1.855 0.715 

 Total  3.402 1.783 

 

Off-budget financing distorts planning, may result in duplication of 
activities and is contrary to the budget execution guidelines issued by 

the PSST. 
 

Management explained that, moving forward, guidance given by the 
PSST shall be adhered to, to ensure that all funds received outside 

the approved budget are declared to the PSST for utilization. In the 

FY 2021/22, the off-budget finances were captured in the Ministerial 
Policy Statement. 

 

 

 
I advised the 

Accounting Officer to 
liaise with the PSST 

and ensure that in 
future, all funds 

received outside the 

approved budget are 
appropriated in a 

supplementary 
funding. 

1.5 Quantification of outputs/activities 
 

Section 13 (15, b) of the PFMA 2015 states that a policy statement 
submitted by a vote shall contain the annual and three months’ work 

plans, outputs, targets and performance indicators of the work plans.  
 

I sampled sixty-five (65) outputs with a total of one hundred and 

sixty-seven (167) activities and expenditure of UGX.98.2Bn for 
assessment. I reviewed the extent of quantification of outputs and 

activities and noted the following; 
 

 Sixty-one (61) outputs with a total of one hundred and sixty 

(160) activities and expenditure worth UGX.89.6Bn were fully 

quantified. That is, all the one hundred and sixty (160) activities 
(100%) within these outputs were clearly quantified to enable 

assessment of performance. 
 

 Four (4) outputs with a total of seven (7) activities and 

expenditure worth UGX.8.6Bn were not quantified at all. That is 
none of the seven (7) activities within these out-puts were 

quantified at all. 

 
Details in Appendix II. 

 
 

I advised the 
Accounting Officer to 

quantify all outputs at 
budgeting level to 

facilitate performance 

measurement. 
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 Table 1: Extent of Quantification by activities 
 

Summary of Performance by Outputs Activity details-Analysis 

Category 
of 
outputs 

No. of 
outpu
ts 
sampl
ed 

% 
of 
tot
al 
out
put
s 
sa
mpl
ed 

Exp
end
itur
e 
UG
X 
Bn 
 

% 
prop
ortio
n to 
total 
exp
endi
ture 

Total 
no of 
activit
ies in 
the 
outpu
ts 

No. 
of 
Full
y 
Qua
ntifi
ed 
acti
viti
es 

No 
of 
acti
viti
es 
not 
full
y 
qua
ntifi
ed 

% of 
quantifi
cation 
of 
activitie
s per 
categor
y of 
output 

Fully 
quantifie
d outputs 

61 94 89.
6 

91 160 160 - 100 

Insufficie
ntly 
quantifie
d outputs 

- - - 0 - - - - 

Outputs 
not 
quantifie
d 

4 6 8.6 9 7 - 7 0 

Total 65 100 98.
2 

100 167 160 7  

 
I observed that in cases where outputs were either partially or not 

quantified management reported performance in generic ways. The 
activities that were not sufficiently quantified were; 

 
 Provision of logistical support to the Office of the Agriculture 

Attaché in Rome. 

 Effecting Quarterly Transfers to FAO under South to South 

Tripartite Arrangement; 

 Designing and testing of assorted training material by an 

external consultant.  
 Undertaking of Support Sample collection, testing and analysis 

of FMD and other priority diseases 

 Promotion of Supplementary animal feeding Veterinary Public 

Health and Marketing systems" 
 Land preparation for the registered oil palm smallholder farmers 

in Buvuma.  

 Acquisition of Land by Government for the Oil Palm project 

 

Failure to plan and report on the quality/quantity of activities 
implemented makes it difficult to establish the reasonableness of 

individual activity costs for each planned output which curtails 
effective accountability when funds are subsequently spent.   

 
Further, without clearly and fully quantified outputs, I could not 

ascertain the level of achievement of these outputs and whether 

funds appropriated by Parliament and released were spent and the 
intended objectives achieved. 

 
Management explained that, going forward, all captured outputs will 

be sufficiently quantified. 
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1.6 Implementation of quantified outputs 

 
I assessed the implementation of sixty-one (61) outputs that were 

fully quantified with a total of one hundred and sixty (160) activities 
worth UGX.89.6Bn and noted that; 

 
 Thirty-four (34) outputs with seventy-five (75) activities and 

expenditure worth UGX.39.1Bn were fully implemented. That is 

all the seventy-five (75) activities within these outputs were fully 

implemented. 
 

 Twenty-seven (27) outputs with eighty-five (85) activities worth 

UGX.50.5Bn were partially implemented. Out of the eighty-five 
(85) activities, the Ministry fully implemented thirty-nine (39) 

activities (46%); forty-four (44) activities (52%) were partially 

implemented, while two (2) activities (2%) remained 
unimplemented. 

 
Table 2 Showing level of implementation of Fully Quantified 

outputs 
 

Summary of Performance by Output Activity details-Analysis 

Categor
y of 

output 

No 
of 

ou
tp
ut

s 

% 
of 

imp
lem
ent

atio
n  

Exp
end

itur
e 
UG

X 
Bn 

% 
propo

rtion 
to 
total 

expen
diture 

Tot
al 

no 
of 
acti

viti
es 

No of 
Fully 

imple
ment
ed 

activi
ties 

No.  
Of 

parti
ally 
impl

eme
nted 

activ
ities 

No of 
activiti

es 
that 
were 

not 
imple

mente
d 

Extent of 
impleme

ntation 
of 
activities 

per 
category 

of 
output 

Fully 
implem
ented 

outputs 

34 56 39.1 44 75 75 0 0 100 

Partiall

y 
Implem
ented 

outputs 

27 44 50.5 56 85 39 44 2 98 

Output

s Not 
Implem

ented 

0 0 0 0 0 0 0 0 0 

Total 61 100 89.
6 

100 160 114 44 2  

 

Non-implementation of planned activities implies that the expected 

services to the beneficiary communities were not attained. For 
example, the Ministry did not implement the following planned 

activities; 
 

 Holding of 2 Semi-annual symposium for aquaculture projects 

with the aim of bringing together and attracting financiers and 
investors to Uganda 

 Building of capacity of 400 farmer groups in sustainable 

enterprise development under the value chain program. 

 Procurement of 2,000,000 doses of FMD vaccine 

 Provision of support vaccination of animals in 1 out of the 4 

Basongola pastoral communities 
 Establishment of 1 small irrigation system for demonstration 

purposes 

 Acquisition of 274.7 acres of land for the proposed Achomai 

Irrigation Scheme 
 

 

 
I advised the 

Accounting Officer to 
consider rolling over 

the un implemented 
activities to the 

subsequent budget for 

implementation.  
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Management explained that, in general, the failure to fully implement 

all planned activities and outputs was due to budget cuts caused by 
the COVID-19 pandemic effects on the Economy. The lockdowns 

caused limited movement and gatherings affecting implementation of 
these planned activities.  

 

1.7 Achievement of intended services from implemented outputs 
 
I undertook an assessment to establish if there has been service 
delivery from a sample of out-puts that were implemented and noted 

the following;  

 
Output 
details 

Activities/ 
Details 

Comments 

Output 
10103: Crop 
production 
technology 
promotion 

Establish 6 
Disease free 
export zones in 
central Uganda 

The disease free zones (greenhouses) were 
established to support Export farmers in a 
bid to boost the horticultural exports. 
However, three (3) of the constructed 
greenhouses in Matugga, Zirobwe and 
Kayunga were blown away by the wind and 
are no longer functional thus denying the 
beneficiaries the intended export service. 
 
Management explained that it was due to 
climate change (the country has 
experienced strong winds, hail storms, 
floods etc.) the 3 screen houses were 
affected. MAAIF is engaging the Private 
Sector (Green house owners) to put them 
right.  

Output 
10107: 
Promotion of 
Production & 
Productivity 
of priority 
commodities 

Support 2,000 
farmers with 
Quality 292,000 
cashew nut 
seedlings for 
production  

- 22,000 seedlings were distributed in 
Luwero District. A sample of 501 of 
distributed seedlings indicated that only 
75 had survived implying a 15% 
survival rate. Farmers attributed this to 
lack of support from the Ministry and 
late delivery of seedlings.  

- 49,000 seedlings were distributed in 
Nakaseke District and inspection of 
revealed a 90% survival rate.  

- No guidelines were issued to beneficiary 
districts in terms of selecting beneficiary 
farmers and criteria. 

- Whereas Luwero district distributed the 
22,000 seedlings received to 200 
farmers, Nakaseke district distributed 
the 49,000 seedlings received to 2 
farmers only implying that the 15% 
survival rate in Luwero did not yield the 
required service delivery. 

 
Management explained that the survival rate 
is largely influenced by late release of funds 
unreliable weather patterns; MAAIF has 
since developed Cashew nut Seed 
Acquisition, Nursery Establishment, and 
Production & Distribution of Cashew nut 
Seedlings under Strategic Government 
Intervention.  

Output 
10580: 
Livestock 
Infrastructure 
Construction 

Construct 50 fish 
ponds for nucleus 
aquaculture 
farmers 

Of the sampled 39 constructed, only 11 
were in use and well stocked with fish seed. 
28 of the constructed were still under 
fertilisation and stabilisation and not yet 
fully functional. 
 

  
The failure to achieve the intended services from the implemented 

outputs negates the purpose of budgeting and implementing these 

activities. 
 

 
 

 
I advised the 

Accounting Officer to 

urgently address the 
anomalies/ gaps noted 

in the implementation 
of these outputs and 

in future come up with 
strategies of ensuring 

that service delivery 

issues are 
implemented. 
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1.8 Submission of Quarterly Performance Reports 

 
Paragraph 8.12 (4,5,6) of the Treasury Instruction 2017, require the 

Accounting Officer to prepare reports for each quarter of the 
Financial Year in respect of the vote for which he/she is responsible. 

These reports shall contain financial and non-financial information on 
the performance of the vote and shall be submitted to Treasury not 

later than 15 days after the end of each quarter. 

 
I noted that the Ministry submitted performance reports for Q1, Q3, 

and Q4 significantly late and several months after the deadline given 
for submission of the reports as indicated in the table below; 

 
No Details Deadline for 

submission 
Actual date 
of 
submission 

Comment 

1 Quarter 1 15/10/2020 05/02/2021 Delayed  

2 Quarter 2 15/01/2021 24/05/2021 Delayed 

3 Quarter 3 15/04/2021 07/06/2021 Delayed 

4 Quarter 4 15/07/2021 01/09/2021 Delayed 

 

I noted that the Accounting Officer Prepared Monitoring Plans and 
reports which are important in ensuring that the budget performs as 

expected. 

 
Failure to submit performance reports in time contravenes the 

Treasury Instructions and affects timely tracking and evaluation of 
performance. 

 
Management attributed the delayed submission of reports to the 

skeleton staff that was allowed in the office during the COVID-19 

country lock down. Collection, collating and analysis of reports from 
departments was difficult during that period when most staff were 

operating from home. 
 

 

 
I advised the 

Accounting Officer to 
ensure that there is 

timely preparation and 
uploading of the 

reports on the 

Program Budgeting 
System (PBS). 

1.9 Accuracy of Performance reports submitted 

 
From my review of the annual performance reports and physical 

inspections/verification of out puts reported, I did not note 

inconsistencies in the reported performance. 
 

 

 
I commended the 

Accounting Officer for 

ensuring accuracy of 
the performance 

reports. 
 

 
2.0 Key service delivery issues  

 
2.1 Management of Foot and Mouth Disease (FMD) Outbreaks 
 

It is the Mandate of MAAIF to regulate and control the prevalence of FMD within the 
country. Accordingly, the Uganda Government intervened by procuring FMD vaccines 
from Kenya Veterinary Vaccines Production Institute (KEVEVAPI) and Botswana 
Vaccines Institute (BVI) which were distributed to farmers across the country 
especially in the areas where FMD has been reported previously.  
 
In a minute dated 22nd June 2021, the Commissioner Livestock health informed the 
Accounting Officer that the country was faced with unprecedented outbreaks of FMD 
along the cattle corridor and accordingly the Government had procured FMD vaccines 
for ring vaccination in affected districts. 
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My review of management of the outbreak revealed failure of timely interventions as 
a result of challenges faced in the procurement of vaccines despite the availability of 
funds. Furthermore, the following shortcomings were noted; 
 
 During the financial year (2019/2020), 700,000 doses of FMD were procured in 

November 2019, however, only 500,000 (70%) of the consignment was 
delivered and significantly late by 4 months.  

 The subsequent order of 2,311,000 doses made during the same year in May 
2020 was given to the same contractor (M/s KEVEVAPI) even though the 
supplier had substantially failed to deliver on the previous contract and despite 
emergency situation and sensitivity of the disease. 

 None of the procured 2,311,000 doses of FMD vaccines through letters of credit 

were delivered within the contract period i.e. 22nd July 2020, however 1,200,000 

doses (52%) were delivered during the year 2020/21, 500,000 doses were 

delivered in 2021/2022 financial year while 611,000 doses (24%) are still 

outstanding.  

 
Details are in the table below; 
 

S/N Contract Details  Doses 
Purchased 

Remarks  

1.  Supply of 500,000 doses of 
FMD Quadrivalent; Call Off 
Order dated 5/11/2019; 
M/s Kenya Veterinary 
Vaccines Production 
Institute (KEVEVAPI) 

500,000 Contract delivery date was 15/12/2019; 
However, items delivered on 3/4/2020 – 3 1/2 
months delay. That is 70% of the vaccines 
delayed for 4 months 

2.  Supply of 200,000 doses of 
FMD Quadrivalent; Call Off 
Order dated 4/02/2020; 
M/s Botswana Vaccines 
Institute (BVI) 
 

200,000 Contract Delivery date by 04/04/2020 
however delivered on 13/04/2020 -10 Days 
delay 

 Total in FY 2019/20 700,000  

3.  Supply of 2,311,000 doses 
of FMD Quadrivalent; Call 
Off Order dated 
22/05/2020; M/s Kenya 
Veterinary Vaccines 
Production Institute 
(KEVEVAPI) 

2,311,000 Contract delivery date by 22/07/2020; 
However, no vaccines were delivered by end 
of the delivery period. The following was 
noted; 
-1,200,000 doses (52%) were delivered 
during the year i.e. on 25/08/2020 (500,000) 
and on 12/01/2021 (700,000) doses   
-On 22/07/2021, 500,000 doses were 
delivered. 
-By the time of this audit, September 2021 
611,000 doses (24%) were yet to be 
delivered by the supplier.  

 Total in FY 2020/2021 2,311,000  

 

I noted that several delivery extension dates ranging from 19th July 2020 to 15th July 
2021 were given to the supplier even though contract agreement stipulated delivery 
within two months and by the time of this report the supplier had failed to fully 
deliver the 611,000 doses. The supplier cited challenges with sourcing and 
transporting test animals.  

 
The continued presence of the FMD and the inadequate response in terms of vaccine 
availability has denied Ugandans opportunities to export livestock and livestock 
products to the international market and significantly curtails the Ministry’s ability to 
achieve its mandate. 



   13 
 

 
Management attributed the delays to the unprecedented effect of COVID-19 
pandemic on international carriage and haulage that has affected deliveries of raw 
materials to vaccine manufacturers and the scarcity of aluminium hydroxide gel 
which is an adjuvant for both the FMD vaccine as well as the COVID-19 vaccine. 
  
I advised Management to effectively and efficiently monitor such disease outbreaks 
within the country so as to curb the spread and prevent further loss to the 
Community. Further, research collaborations with NARO should be enhanced for 
development of a local intervention. 

 
2.2 Non-Compliance of the Public Investment Plan (PIP) projects to guidelines  

 
The Development Committee Guidelines 2016 for the approval and review of the 
public investment plan (PIP) projects cited that Uganda’s development agenda has in 
the past been undermined by weak processes underlying the identification, 
preparation and appraisal of projects. As a result, many projects that were not ready 
for implementation got admitted into the PIP which inevitably led to unnecessary 
delays in implementation, cost overruns, limited capacity to utilize foreign loans and 
its attendant escalation in commitment fees.  

 
In order to strengthen the processes underlying public investment management, a 
new project approval framework was introduced with emphasis on the gradual 
development of project ideas through the mandatory stages of the project cycle. The 
framework introduced four levels of approval before a project can be admitted into 
the Public Investment Plan. The key approvals relate to:  
 
 Requirement to prepare a project concept which demonstrates the alignment of 

the project idea to the national development plan,  

 Requirement to prepare a project profile which demonstrates the key results to 
be delivered by the project and how these results shall be measured 

 Requirement to undertake a prefeasibility study which demonstrates whether all 
alternative interventions have been evaluated and,  

 Requirement to undertake a detailed feasibility study for the option that 
contributes greatest to the economy. 

 
During the year under review, management implemented several development 
projects under the PIP. Review of the project activities revealed the following 
anomalies; 

 
a. Projects with incomplete approvals  

 
Paragraph 43 of the Budget Execution Circular 2020/2021 required the new projects 

that were given conditional approvals and issued codes to enable them access the 

budget for financial year 2020/2021 due to their strategic nature and finalization of 

negotiations for external financing to fast track the completion of relevant approval 

stages in line with Public Investment Management System (PIMS) framework. 
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However, I noted that three development projects did not complete the mandatory 
approval stages i.e. lacked a project profile,  prefeasibility study and a detailed 
feasibility study as shown in the table below; 

 
Code Name Start Date End Date Stage 

1663 China-Uganda South-South Cooperation 
Project Phase III 

07/01/2020 30/06/2022 Concept 

1696 Development of Sustainable cashew nut 
Value chain in Uganda 

07/01/2020 30/06/2025 Concept 

1698 Establishment of Value Addition and 
Processing Plants in Uganda 

07/01/2020 30/06/2025 Concept 

     

 
Failure to comply with this requirement will lead to freezing of the respective project 
codes. 
 
Management explained that the Ministry prepared the project profiles which will be 
submitted to MFPED for approval. 

 
I advised the Accounting Officer to undertake all the mandatory stages of project 
approvals and obtain Development Committee approval of these projects.  
 

b. Non-adherence of Projects with appraisal Guidelines 
 
Paragraph 45 of the Budget Execution Circular 2020/2021 requires Accounting 
Officers to specifically utilize funds allocated under the codes of feasibility studies for 
capital works, engineering designs, monitoring, supervision and appraisal of capital 
works to ensure that projects are well prepared in line with the appraisal guidelines 
and methodologies before submission to the Development Committee (DC) for 
review and approval. 
 
Further, section 1.1 of the development committee Guidelines 2016 identifies a 
number of challenges that lead to delays in the implementation of core projects. 
Notable among the key challenges are (i) conflicting prioritization of programs and 
projects in government, (ii) limited technical analysis and appraisal prior to inclusion 
of projects in the Public Investment Plan(PIP), (iii) limited analysis of financing 
requirements for individual projects, (iv) the high incidence of recurrent expenditure 
in the PIP (v) limited structures and technical capacities in Ministries Departments 
and Agencies (MDAs) to develop, manage and implement complex projects, and (vi) 
slow and cumbersome procurement processes. 
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Sample review of two of the Ministry’s development projects with a budget of 
UGX.8.657Bn and warrants of UGX.8.231Bn revealed that management did not 
adhere to the appraisal guidelines in project development, inception and 
implementation. Project details are in the table below; 
  
S/
N 

Project Project brief Funder/ 
duratio
n 

Donor 
Funding 

GOU 
contribu
tion 
(UGX) 
(Bns) 

Current 
year GOU 
Budget 
(UGX) 
(Bns) 

Current 
year GOU 
warrants 
(UGX) 
(Bns) 

1 Project on 
Irrigation 
Scheme 
Development 
in Central and 
Eastern 
Uganda 
(PISD)- 

Establishment of medium 
and large scale irrigation 
scheme in Uganda 
targeting farmers 
cultivating mainly rice in 
lowlands areas with 
season flooding and 
unreliable agricultural 
water sources 

JICA - 
6/11/201
8 to 
31/12/20
25 

2.79 billion 
Japanese 
Yen 

30.12  1.318 1.053 

2 Support to 
Sustainable 
Fisheries 
Development 
Project 
(SSFDP) 

Government of Uganda 
Project that was 
developed as a merger of 
all Fisheries Interventions 
in MAAIF including the 
uncompleted 
infrastructure works under 
the previous donor funded 
projects 

GOU - 
July 1st 
2015 to 
June 
30th 
2020 

-  7.339 7.178 

   Total   8.657 8.231 

 
I noted that the two Projects did not prepare all the mandatory project documents as 
specified by the development committee for proper implementation of project 
activities. The documents presented were significantly lacking in information relating 
to project goals, outputs, monitoring and evaluation plan to measure success of the 
project; execution and management plan to describe the road map to adopt to 
deliver the agreed project outputs and overall estimated project cost and activity 
plan. Refer to tables below for details on each project;  
 
S/N  Document 

Missing/Not 
prepared 

Criteria (Development 
Committee Guidelines)  

Audit remarks 

PROJECT I: Project on Irrigation Scheme Development in Central and Eastern Uganda 
(PISD) 

1.  Concept Note Section 3.2. Irrespective of 
the source of the project 
idea, the entry point into 
the new Public Investment 
Management system 
(PIMS) process shall be by 
way of preparation of a 
concept note 

-I noted that management did not prepare a 
concept note for the project as required by the 
DC guidelines. 
-This implies that the project idea may not be 
consistent with the national strategic priorities 
as specified in the National Development Plan 
(NDP), Sector Investment Plans (SIPs), and 
Ministry Strategic Plans thereby curtailing 
comprehensive control against duplication of 
interventions within the sector. 
-Management is irregularly implementing a 
project without; a clear definition of the 
problem, objectives, a clear justification of the 
proposed interventions and estimated cost of 
project. 

2.  Project Profile Section 3.7. The objective 
of the project profile study 
shall be to structure the 
proposed project so as to 
set a firm foundation for 
monitoring and evaluation 
activities which are 
necessary at the later 

-I noted the Project profile prepared 
significantly lacks the required information by 
the DC (annex 3 of the guidelines 2016) 
required format was not adopted.  
-Project outcomes with their respective 
indicators were not clearly identified to be used 
to measure performance -Project activities with 
their respective indicators were not clearly 
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S/N  Document 
Missing/Not 
prepared 

Criteria (Development 
Committee Guidelines)  

Audit remarks 

stages of the project cycle. identified to measure performance of the 
project against the work planned to be 
undertaken. 
-Results matrix framework for measuring 
success of the proposed project that is; the 
identification of measurable indicators for every 
objective, setting targets to be achieved for 
each indicator, disclosure of the baseline level 
against which the target is to be measured not 
done. 
-Estimate of the total project cost and 
disaggregate by year for each activity or 
intervention not established.  

3.  Project 
Proposal  

Section 5.1 The sponsoring 
agency shall be required to 
prepare a project proposal 
for each project whose 
feasibility study is 
approved by MFPED. The 
project proposal shall form 
part of the inventory of 
bankable projects stored in 
the integrated projects 
data base. 

-I noted that management has never prepared 
a project proposal despite receiving project 
funds. 
-This implies that the management is 
implementing a project that does not specify; 
the problem the project will focus on; 
justification and relevance of the project; 
project framework showing project goals, 
outcomes, outputs and activities; monitoring 
and evaluation plan to measure success of the 
project; execution and management plan to 
describe the road map to adopt to deliver the 
agreed project outputs and overall estimated 
project cost and activity plan.   

PROJECT II: Support to Sustainable Fisheries Development Project (SSFDP) 

1.  Concept Note Section 3.2. Irrespective of 
the source of the project 
idea, the entry point into 
the new Public Investment 
Management system 
(PIMS) process shall be by 
way of preparation of a 

concept note 

-I noted that management has never prepared 
a concept note for the project. 
-This implies that the project idea may not be 
consistent with the national strategic priorities 
as specified in the National Development Plan 
(NDP), Sector Investment Plans (SIPs), and 
Ministry Strategic Plans thereby curtailing 

comprehensive control against duplication of 
interventions within the sector. 
-Management is irregularly implementing a 
project without; a clear definition of the 
problem, objectives, a clear justification of the 
proposed interventions and estimated cost of 
project. 

2.  Project Profile Section 3.7. The objective 
of the project profile study 
shall be to structure the 
proposed project so as to 
set a firm foundation for 
monitoring and evaluation 
activities which are 
necessary at the later 
stages of the project cycle. 

-I noted that Management has never prepared 
a project profile. 
- This implies that there is no presentation of 
the project in a logical manner with a detailed 
description of the results chain (project 
objectives) to include; the project goal, 
expected outcomes, project outputs and project 
activities. 
-Failure to identify measurable indicators for 
each level of objectives in the results chain 
renders the project ambiguous and impossible 
to evaluate performance.  

3.  Feasibility 
Studies 

Section 3.9. This approach 
calls for all new projects to 
be subjected to pre- 
feasibility and feasibility 
studies to provide 
counterfactual evidence 
during appraisal 
negotiations during 
allocation of financing. 

-I noted that management did not undertake 
any feasibility studies before project 
implementation. 
-This implies that management did not 
undertake financial analysis to assess the 
project viability; economic analysis to appraise 
its contribution to welfare and risk assessment 
to address the uncertainty that always 
permeates investment projects. 
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S/N  Document 
Missing/Not 
prepared 

Criteria (Development 
Committee Guidelines)  

Audit remarks 

4.  Project 
Proposal  

Section 5.1 The sponsoring 
agency shall be required to 
prepare a project proposal 
for each project whose 
feasibility study is 
approved by MFPED. The 
project proposal shall form 
part of the inventory of 
bankable projects stored in 
the integrated projects 
data base. 

-I noted that management has never prepared 
a project proposal despite receiving project 
funds. 
-This implies that the management is 
implementing a project that does not specify; 
the problem the project will focus on; 
justification and relevance of the project; 
project framework showing project goals, 
outcomes, outputs and activities; monitoring 
and evaluation plan to measure success of the 
project; execution and management plan to 
describe the road map to adopt to deliver the 
agreed project outputs and overall estimated 
project cost and activity plan.   

 
Absence of substantial projects information makes it difficult to evaluate performance 
and success of the implemented projects.  
 
I advised the Accounting Officer to always adhere to the Development Committee 
guidelines and prepare all the compulsory project documents in the format provided 
by the DC. 
 

c. Expiry of Project Duration  
 
Section 4.4 further directs that a project shall exit the PIP upon the expiry of its end 
date or on recommendation by DC. Further, where it is evident that the time 
required to complete planned activities is bound to exceed the project timelines set 
in the PIP, the implementing agency should in writing formally notify the DC and 
submit a request for extension by end of July of the last financial year of 
implementation. All projects exiting the PIP shall be required to submit a completion 
report (annex 7) to the DC. 

 
On the contrary, I noted that two projects i.e. support to Sustainable Fisheries 
Development Project (SSFDP) and improving access and use of agricultural 
equipment and mechanization through use of labour saving technologies (LST) did 
not exit the PIP upon expiry of the projects durations. Management did not provide 
any documentation evidencing the extension of the project duration by the 
development committee as required by the guidelines.  

 
Irregularly maintaining projects with expired duration on the PIP limits fiscal space 
for new projects. This could also lead to duplication of project activities leading to 
wasteful government expenditure. 
 
Management explained that the Ministry submitted a letter requesting for the 
extension of the above-mentioned projects and still awaiting for the response.  

 
The Accounting Officer was advised to prepare project completion reports and exit 
the projects from the PIP or obtain approval of extension from the development 
committee. 
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d. Excessive Spending on Recurrent Items-SSFDP  
 
Section 2.2 of the Development Committee Guidelines 2016 directs that for a project 
to be admitted into the PIP, its capital component shall account for at least 70% of 
the total project cost. Public investments admissible into the PIP shall be limited to 
public spending to acquire or establish physical assets necessary to facilitate 
production and delivery of economic, social and administrative services. Interventions 
that can be undertaken in the recurrent budget shall not be accommodated in the 
PIP. 

 
During the year under review, management spent UGX.7,152,622,804 on Support to 
Fisheries Development Project (SSFDP) activities. However, I noted that 
management irregularly spent up to UGX.5,951,443,945 representing 83% of the 
project funds on recurrent activities and only  UGX.1,201,178,859 (17%) of the funds 
were spent on development activities such as purchase of speed boat, supply of 
fishing vessel identification plates, procurement of 20 samples of fish and practical 
tools and equipment. No evidence of approved budget revision was provided. Refer 
to table below; 
 
 

 
Budget categorisation Amount Spent Percentage 

Recurrent budget activities        5,951,443,945  83% 

Development (Capital) budget activities       1,201,178,859  17% 

 Total        7,152,622,804  100% 

 
Failure to spend within the set guidelines significantly weakens the internal controls 
in budget implementation and leads to failure to acquire or establish physical assets 
necessary to facilitate production and delivery of economic, social and administrative 
services. 
 
Management explained that the budget provisions were revised to cater for a 
Presidential Directive to accommodate the Fisheries Protection Force (FPU) to carry 
out fisheries enforcement operations in all major lakes of Uganda. The activity 
involved massive deployment and the Force had to be facilitated in order to 
safeguard the fish stocks and ensure sustainable utilisation. 
 
I advised the Accounting Officer to ensure strict adherence to the development 
committee guidelines in utilisation of the funds and request for supplementary 
funding in case of unforeseen events like the above.  

 
Emphasis of Matter 
 
Without modifying my opinion, I would like to draw the readers’ attention to the following 
matters which have been disclosed in the financial statements of the ministry; 
 
3.0 Domestic Arrears 

 
Section 21(2) of the Public Finance Management Act, 2015 states that a vote shall 
not take any credit from any local company or body unless it has no un paid 
domestic arrears from a debt in the previous financial year; and it has capacity to 
pay the expenditure from the approved estimates as appropriated by Parliament for 
that financial year.  
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Further, Paragraph 10.10.17 of the Treasury Accounting Instructions 2017 states that 
“An Accounting Officer will ensure that no payments due in any financial year remain 
unpaid at the end of that year.   

 
A trend analysis of the domestic arrears showed a decrease of 14% from 
UGX.12,956,698,113 in the prior year to UGX.11,133,496,602 in the year under 
review. The arrears remained unsettled at the close of the year. The table below 
shows the trend analysis of the domestic arrears for the past four years:  

 

No Year End Amount (UX) % Increase/ 
decrease  

1 30th June 2018 27,064,751,206 --- 

2 30th June 2019 24,659,186,215 -9% 

3 30th June 2020 12,956,698,113 -47% 

4 30th June 2021 11,133,496,602 -14% 

 
Continued incurrence of domestic arrears adversely affects budget performance in 
the subsequent year as outputs anticipated in the appropriated budget cannot be 
attained due to settlement of the arrears. 

 
The inability to significantly reduce the domestic arrears is a result of the low 
budgetary provision by Ministry of Finance Planning and Economic Development 
(MoFPED). 

 
I advised the Accounting Officer to liaise and draw the issue to the attention of 
MoFPED so that sufficient budget provisions are made to cater for settlement of 
outstanding domestic arrears. 

  
4.0 Un-availed documents retained by the IG  

 
The powers of the IGG as enshrined in the Constitution and IG Act include to; 
investigate or cause investigation and access and search (enter and inspect premises 
or property or search a person or bank account or safe) among many others. 
 
During the financial year 2019/2020, there was a desert locust invasion in the East 
African region reported since October 2019 and the invasion was reported in Uganda 
on 9th February 2020 through Amudat district. Management was advanced funds for 
preparedness and control of the outbreak for activities to be undertaken within three 
months although management implemented these activities across two financial 
years of 2019/2020 and 2020/2021. The Ministry also transferred funds to two 
Agriculture training institutions in respect of subventions and other activities under 
an internal memorandum of understanding. 
 
I noted that all documents pertaining to Contingency fund activities and transfers to 
agricultural institutions during the year worth UGX.11.95Bn were submitted to the 
IGG for investigations and I was unable to confirm whether the amount involved was 
applied to the intended purpose.  
 
Further, contrary to section 20 (2) of the PFMR 2016 that requires an Accounting 
Officer to account for advance from the Contingencies Fund within sixty days after 
execution of the activity for which funds were released or at the end of the financial 
year whichever is earlier, no accountability report for the emergency funds advanced 
for the locust invasion activities was availed even though these activities were 
reportedly completed.  
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I therefore could not confirm authenticity of the payments included in the ministry 
expenditures of UGX.11.95Bn under the statement of financial performance and was 
unable to confirm whether the amount involved was applied to the intended purpose.  

 
Management explained that all the documents relating to the dessert locust activities 
and transfers to the Institutions were officially requested for by the Inspectorate of 
Government and subsequently handed over and will be availed to audit as soon as 
received for verification. 
 
I await the results of the IG investigation for inclusion in my next year’s report and 
follow up. 

 
Other Information 
 
The Accounting Officer is responsible for the other information. The other information 
comprises the statement of responsibilities of the Accounting Officer and the commentaries 
by the Head of Accounts and the Accounting Officer, and other supplementary information. 
The other information does not include the financial statements and my auditors’ report 
thereon. My opinion on the financial statements does not cover the other information and I 
do not express an audit opinion or any form of assurance conclusion thereon. 
 
In connection with my audit of the financial statements, my responsibility is to read the 
other information and, in doing so, consider whether the other information is materially 
consistent with the financial statements or my knowledge obtained in the audit, or otherwise 
appears to be materially misstated.  If, based on the work I have performed, I conclude that 
there is a material misstatement of this other information; I am required to report that fact. 
I have nothing to report in this regard. 
 
Management Responsibilities for the Financial Statements  
 
Under Article 164 of the Constitution of the Republic of Uganda, 1995, as amended, and 
Section 45 of the Public Finance Management Act, 2015, as amended, the Accounting 
Officer is accountable to Parliament for the funds and resources of the Ministry.   
   
The Accounting Officer is also responsible for the preparation of financial statements in 
accordance with the requirements of the Public Finance Management Act 2015, as amended, 
and for such internal control as management determines necessary to enable the 
preparation of financial statements that are free from material misstatement whether due to 
fraud or error. 
 
In preparing the financial statements, the Accounting Officer  is  responsible for assessing 
the Ministry’s ability to continue as a going concern, disclosing, as applicable, matters 
related to going concern and using the going concern basis of accounting, unless the unless 
the Accounting Officer has a realistic alternative to the contrary.  
 
The Accounting Officer is responsible for overseeing the Ministry’s financial reporting 
process. 
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Auditor’s Responsibilities for the audit of the Financial Statements  
 
My objectives are to obtain reasonable assurance about whether the financial statements as 
a whole are free from material misstatement, whether due to fraud or error, and to issue an 
auditor’s report that includes my opinion. Reasonable assurance is a high level of assurance, 
but is not a guarantee that an audit conducted in accordance with ISSAIs will always detect 
a material misstatement, when it exists. Misstatements can arise from fraud or error and are 
considered material if, individually or in aggregate, they could reasonably be expected to 
influence the economic decisions of users, taken on the basis of these financial statements. 
 
As part of an audit in accordance with ISSAIs, I exercise professional judgement and 
maintain professional scepticism throughout the audit. I also: 
 

 Identify and assess the risks of material misstatement of the financial statements, 
whether due to fraud or error, design and perform audit procedures responsive to those 
risks, and obtain audit evidence that is sufficient and appropriate to provide a basis for 
my opinion. The risk of not detecting a material misstatement resulting from fraud is 
higher than for one resulting from error, as fraud may involve collusion, forgery, 
intentional omissions, misrepresentations, or the override of internal control. 

 Obtain an understanding of internal control relevant to the audit in order to design audit 
procedures that are appropriate in the circumstances, but not for the purpose of 
expressing an opinion on the effectiveness of the Ministry’s internal control.  

 Evaluate the appropriateness of accounting policies used and the reasonableness of 
accounting estimates and related disclosures made by the management. 

 Conclude on the appropriateness of management’s use of the going concern basis of 
accounting and, based on the audit evidence obtained, whether a material uncertainty 
exists related to events or conditions that may cast significant doubt on the Ministry’s 
ability to continue as a going concern. If I conclude that a material uncertainty exists, I 
am required to draw attention in my auditor’s report to the related disclosures in the 
financial statements or, if such disclosures are inadequate, to modify my opinion. My 
conclusions are based on the audit evidence obtained up to the date of my auditor’s 
report. However, future events or conditions may cause the Ministry to cease to 
continue as a going concern. 

 Evaluate the overall presentation, structure and content of the financial statements, 
including the disclosures, and whether the financial statements represent the underlying 
transactions and events in a manner that achieves fair presentation. 

 
I communicate with the Accounting Officer regarding, among other matters, the planned 
scope and timing of the audit and significant audit findings, including any significant 
deficiencies in internal control that I identify during my audit.  
 
I also provide the Accounting Officer    with a statement that I have complied with relevant 
ethical requirements regarding independence, and to communicate with them all 
relationships and other matters that may reasonably be thought to bear on my 
independence, and where applicable, related safeguards. 
 
From the matters communicated with the Accounting Officer, I determine those matters that 
were of most significance in the audit of the financial statements of the current period and 
are therefore the key audit matters. I describe these matters in my auditor’s report unless 
law or regulation precludes public disclosure about the matter or when, in extremely rare 
circumstances, I determine that a matter should not be communicated in my report because 
the adverse consequences of doing so would reasonably be expected to outweigh the public 
interest benefits of such communication. 
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Other Reporting Responsibilities 
 
Compliance with Legislation  
 
In accordance with Section 19 (1) of the National Audit Act, 2008, I report to you, based on 
my work described on the audit of Financial Statements, that; except for the matters raised 
in compliance with legislation section below, and whose effect has been considered in 
forming my opinion on financial statements, the activities, financial transactions and 
information reflected in the financial statements that came to my notice during the audit, 
were in all material respects, in compliance with the authorities which govern them. 
 
5.0 Failure to undertake monthly wage and pension performance analysis 

 
Guideline 2.3 of the Establishment Notice No. 1 2020 guidelines on payroll, wage bill, 
pension and gratuity management requires responsible officers to undertake monthly 
wage and pension performance analysis as well as monitor the wage, pension and 
gratuity budget performance and submit the mandated quarterly returns on payroll, 
wage bill, pension and gratuity. Responsible officers are further reminded that wage 
analysis and monitoring is a core function of the human resource management 
department (HRMD). Accordingly, Annex 1 of the guidelines outlines the Quarterly 
format for reporting on pension, gratuity, salary and pension management being A-
Budget performance; B-Physical reporting; and C-Processing of pension files. 

 
However, I noted that management did not undertake monthly wage and pension 
performance analysis to reconcile the payroll generated through the IPPS with the 
payment information from the IFMS as required by the guidelines.  
 
This resulted into delays in granting clearance to recruit, inefficient wage and 
pension payroll management, accumulated arrears and non-absorption of pension 
and gratuity budget. 
 
Going forward, the Ministry committed to submit quarterly payroll, wage bill, pension 
and gratuity performance reports to the Ministry of Public Service. 

 
I advised Management to undertake the mandated quarterly returns in accordance 
with the reporting guidelines and this key performance indicator should be included 
in the human resource department performance plan.  
 

6.0 Staffing at the Ministry 
 
6.1 Understaffing in the Core/Mandate Departments 

 
A review of the Ministry’s staff establishment revealed that out of 919 approved 
positions, only 595 had been filled and the rest of the positions (324) were still 
vacant representing 35% staffing gap. Notably, it was observed that the core 
departments are significantly understaffed with the crop resources directorate at 
51% level of unfilled positions, animal directorate 49%, extension directorate 49% 
and Fisheries directorate 44%.  
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Refer to table below; 
 
Department/Directorate Approved Filled Vacant Percentage 

Vacancy 

Crop Resources 156 77 79 51% 

Animal Resources 207 105 102 49% 

Extension Services 43 22 21 49% 

Fisheries Resources 122 68 54 44% 

Head Quarter -Administration 207 168 39 19% 

Agriculture Institutions 184 155 29 16% 

Total 919 595 324 35% 

 

I noted a number of unfilled substantive key positions such as directors, 
commissioners, assistant commissioners and principals in these key and core 
directorates. 
 
Understaffing adversely overstretches the available staff establishment and leads to 
work fatigue. As a result, the Ministry’s strategic objectives will be impacted as all 
planned activities may not be adequately implemented thus failure to achieve its 
Mandate. 
 
Management attributed the delay in filling the vacancies to a delay by the respective 
Service Commissions to conclude the recruitment process for the already declared 
vacancies and due to the ongoing restructuring of the Ministry, the filling of some 
vacancies has been deferred until the approval of the new Ministry structure. Further, 
the positions of Director had not been filled because of an ongoing Cabinet decision 
that halted their filling in the entire Public Service. 
 
 

6.2 Failure to Undertake timely recruitments despite availability of funds  
 
During the year under review, management planned to spend UGX.13.033Bn on 
payment of salaries and wages. It was noted that although UGX.13.033Bn was 
warranted, UGX.10.766Bn was spent with UGX.2.267Bn unspent at the end of the 
financial year and thus returned to the consolidated fund. 
 
Interview with management revealed that the returned funds had been planned for 
staff recruitments during the year. Accordingly, it was noted that the staff were 
never recruited even though the funds for staff salaries and wages were received by 
the Ministry. Refer to table below; 
 

Item  Revised Budget Total Warrants Total Payments Unspent 

General Staff 
Salaries 

12,340,948,957 12,340,948,950 10,200,765,177 2,140,183,773 

Contract Staff 

Salaries 

691,999,999 691,999,999 565,320,658 126,679,341 

Total  13,032,948,956 13,032,948,949 10,766,085,835 2,266,863,114 

 

Failure to undertake necessary recruitments negatively impacts on the Ministry’s 
capacity to deliver on its mandate and contributes to the country’s unemployment 
rates.  
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Management explained that they are engaging with the Ministry of Public Service to 
fast track the restructuring exercise so that recruitment is conducted according to the 
revised Structure within the available wage. 

 
I advised Management to engage the relevant service commissions for fast tracking 
recruitment of the already declared vacancies and restructuring of the Ministry. 
Further, the Accounting Officer should draw the Ministers attention to the urgent 
issue of Director Vacancies for escalation to Cabinet level.  
 

7.0 Review of Procurement 
 

7.1 Inadequate Market Price Assessment 
 
Section 5 (3) of the PPDA (rules & methods) regulations, 2014 requires the 
Accounting officer to re-assess the market price where the price of the best 
evaluated bidder is higher than the market price established at the commencement 
of the procurement to ascertain that the market price is still valid. Subsection 4 of 
the same requires that where he/she ascertains that the market price established at 
the commencement of the procurement is still valid, the procurement should be 
cancelled and re-tendered. Furthermore, section 7 (1) (b) of the PPDA (Contracts) 
regulations 2014 requires a PDE not to issue a contract document, purchase order, 
or other communication in any form, conveying acceptance of a bid that binds a 
procuring and disposing entity to a contract with a provider, until the accounting 
officer confirms that the contract price is not higher than the market price 
established prior to the commencement of the procurement process. 
  
I observed instances where there were variances between market assessed prices 
and the final Contract sum ranging from 13% to 126%. There was no evidence that 
the Accounting Officer re-assessed the market price of the best evaluated bidders in 
comparison to prices established at the commencement before signing the contracts 
that were far in excess of the market value. Refer to table below for details. 
 

S/N Subject of Procurement Market Price 
of   the 

Procurement  
'000 

Contract 
Value  

(Currency 
and amount)  

'000 

Variance 
'000 

% 
Variance 

6 Supply of Tractors of 
Capacity with Assorted 

Implements and accessories 
(90-100) Hp at rated rpm-Lot 

2 

7,338,000 8,302,958 964,958 13% 

7 Supply of Tractors of 
Capacity with Assorted 

Implements and accessories 
(125-130) Hp at rated rpm –

Lot 3 

1,008,975 2,277,500 1,268,525 126% 

8 Provision of Consultancy 
Services for detailed studies 

for proposed irrigation 

schemes under the project 

4,794,250 6,440,345 1,646,095 34% 

 
Contract prices that are far above market prices hamper implementation of other 
planned activities due to inadequate cash flows and these uncompetitive prices also 
deny the Ministry value for money spent.  
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Management explained that at the time of procurement initiation, the estimated cost 
captured did not reflect the increase in the required tractor implements. However, 
this error was identified and additional funding was confirmed to cater for the 
required implements.  
 
I advised the Accounting Officer to desist from signing contracts far above assessed 
market value without re-assessing the market conditions.  

 
John F.S. Muwanga 
AUDITOR GENERAL 
 
27th December 2021 
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APPENDICES 

 
 

APPENDIX I: EXTENT OF QUANTIFICATION AND IMPLEMENTATION (UGX ‘000,000) 

S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

1 Crop Resources Agriculture 
Cluster 
Development 
Project 

Output : 4 Crop 
pest and disease 
control 
measures 

>undertake E-Voucher 
sensitization and farmer 
mobilization activities in 
the 12 clusters 

1 >undertook E-Voucher 
sensitization and farmer 
mobilization activities in 
the 12 clusters 

200 200 Fully 
Quantified 

Fully 
implemented 

2 Crop Resources Agriculture 
Cluster 
Development 
Project 

Output : 7 
Promotion of 
Production & 
Productivity of 
priority 
commodities 

>Build capacity of 
250,000 farmers in input 
selection and bulking in 
55 rollout districts. 
>Undertake 12 E-
extension & advisory 
system training for 
stakeholders access to 
extension. 
>Procure 3,735Kgs of 
fertilizers; 8,781Kgs of 
herbicides and 
10,905Kgs of pesticides 
and distribute to farmers 
to facilitate production 
of improved seed 
varieties under e-
voucher implementing 
districts 

3 >Built capacity of 
250,000 farmers in 
input selection and 
bulking in 55 rollout 
districts. 
>Undertook 8 E-
extension & advisory 
system for stakeholders 
access to extension in 
the 55 rollout districts. 
>Procure 3,735Kgs of 
fertilizers; 8,781Kgs of 
herbicides and 
10,905Kgs of pesticides 
and distribute to 
farmers to facilitate 
production of improved 
seed varieties under e-
voucher implementing 
districts 

1,600 1,540 Fully 
Quantified 

Partially 
implemented 

3 Crop Resources Crop pests and 
diseases control 
phase 2 

Output : 3 Crop 
production 
technology 
promotion 

>Establish 6 Disease 
free export zones in 
central Uganda and train 
1,500 farmers 

1 >Established 6 Disease 
free export zones in 
central Uganda and 
trained 1,500 farmers in 
the disease free zones 

500 500 Fully 
Quantified 

Fully 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

4 Crop Resources Crop pests and 
diseases control 
phase 2 

Output : 4 Crop 
pest and disease 
control 
measures 

>Procure 100 
motorized, 200 manual 
knapsack spray pumps 
and 100 personal 
protective equipment 
(PPE) for demonstration 
on management of pests 
and diseases  
> Train 180 public and 
private extension service 
providers in plant clinic 
operations for early pest 
and disease diagnosis 
and management across 
Uganda 
>Mobilize and train 200 
fresh fruits and 
vegetable producers and 
exporters on control of 
pests and diseases of 
horticultural production 
across the country.  
>Conduct 4 quarterly 
Field visits to assess and 
select beneficiaries for 
horticultural exports 
support carried out in 
potential horticultural 
production districts  
>Procure 5,000 
Kgs/liters of assorted 
fungicides and 
insecticides for 
demonstration on 
control of citrus and 
mango diseases 
>Conduct training of at 
least 200 local 
government extension 
staff on various aspects 
on control of pests and 
diseases 

6 >Procured 100 
motorized, 200 manual 
knapsack spray pumps 
and 100 personal 
protective equipment 
(PPE) for demonstration 
on management of 
pests and diseases  
> Trained 180 public 
and private extension 
service providers in 
plant clinic operations 
for early pest and 
disease diagnosis and 
management across 
Uganda 
>Mobilized and trained 
200 fresh fruits and 
vegetable producers 
and exporters on 
control of pests and 
diseases of horticultural 
production across the 
country.  
>Conducted 2 quarterly 
Field visits to assess 
and select beneficiaries 
for horticultural exports 
support carried out in 
potential horticultural 
production districts  
>Procured 5,000 
Kgs/liters of assorted 
fungicides and 
insecticides for 
demonstration on 
control of citrus and 
mango diseases 
>Conducted training of 
200 local government 
extension staff on 
various aspects on 

1,055 985 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

control of pests and 
diseases 

5 Crop Resources Crop pests and 
diseases control 
phase 2 

Output : 9 
Control of pest 
and diseases in 
priority 
commodities 

>Procure and distribute 
200 Soil testing kits for 
soil nutrient analysis by 
agricultural extension 
staff 
>Procure 3,000 liters of 
approved bio pesticides 
and botanicals as safer  
lternatives for 
management of FAW 
>Procure 5,000 liters of 
Profenofos 40% + 
Cypermethrin 4% EC for 
demonstration on 
control of Fall 
armyworm 
>Undertake 16 Field 
crop inspections for 
freedom from pests and 
diseases in vegetative 
propagated planting 
materials  
>Surveillance and 
management of 15 key 
pests and diseases in at 
least 90 districts 

5 >Procured and 
distributed 200 Soil 
testing kits for soil 
nutrient analysis by 
agricultural extension 
staff 
>Procured 3,000 liters 
of approved bio 
pesticides and 
botanicals as safer  
lternatives for 
management of FAW 
>Procured 5,000 liters 
of Profenofos 40% + 
Cypermethrin 4% EC 
for demonstration on 
control of Fall 
armyworm 
>Undertook 12 Field 
crop inspections for 
freedom from pests and 
diseases in vegetative 
propagated planting 
materials  
>Surveillance and 
management of 15 key 
pests and diseases in at 
least 55 districts 

507 445 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

6 Crop Resources Development of 
Sustainable 
Cashew  Nut 
Value Chain in 
Uganda 

Output : 7 
Promotion of 
Production & 
Productivity of 
priority 
commodities 

>Conduct two baseline 
study on the study of 
cashew nut production 
and processing in 
Uganda 
>Conduct four district 
level cashew nut 
farmers sensitization, 
mobilization and 
demonstration activities  
>Establishment of 10 
acre cashew nut 
seedling nurseries in the 
project areas 
>Support 2,000 farmers 
with Quality 292,000 
cashew nut seedlings for 
production  
>Conduct four Training 
of Trainers at the 
District Local 
Governments on cashew 
nut agronomy 

5 >Conducted two 
baseline study on the 
study of cashew nut 
production and 
processing in Uganda 
>Conducted four 
district level cashew nut 
farmers sensitization, 
mobilization and 
demonstration activities  
>Established 10 acre 
cashew nut seedling 
nurseries in the project 
areas 
>Supported 2,000 
farmers with Quality 
291,667 cashew nut 
seedlings for production  
>Conducted four 
Training of Trainers at 
the District Local 
Governments on 
cashew nut agronomy 

2,000 2,000 Fully 
Quantified 

Fully 
implemented 

7 Crop Resources Enhancing 
National Food 
Security through 
increased Rice 
production in 
Eastern Uganda 

Output : 7 
Promotion of 
Production & 
Productivity of 
priority 
commodities 

>Conduct 2 Meetings for 
change agents, selected 
farmers, water user 
association leaders, 
district leaders and other 
stakeholders on 
quarterly basis.  
>Conduct 4 Community 
mobilization and 
sensitization 

2 >Conducted 2 Meetings 
for change agents, 
selected farmers, water 
user association 
leaders, district leaders 
and other stakeholders 
on quarterly basis.  
>Conducted 4 
Community mobilization 
and sensitization 

300 205 Fully 
Quantified 

Fully 
implemented 

8 Crop Resources Enhancing 
National Food 
Security through 
increased Rice 
production in 
Eastern Uganda 

Output : 75 
Purchase of 
Motor Vehicles 
and Other 
Transport 
Equipment 

>Procure one station 
wagon vehicle for 
project activity 
supervision 

1 >Procured one station 
wagon vehicle for 
project activity 
supervision 

350 350 Fully 
Quantified 

Fully 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

9 Crop Resources Multisectoral 
Food Safety & 
Nutrition Project 

Output : 5 Food 
and nutrition 
security 

>Conduct 15 
dissemination meetings 
on the water for 
production technology. 
(Drip Irrigation 
technology) in the 15 
districts 
>Conduct 15 refresher 
trainings for Extension 
workers on 
Implementing the 
Standard Operating 
Procedures for school 

2 >Conducted 15 
dissemination meetings 
on the water for 
production technology. 
(Drip Irrigation 
technology) in the 15 
districts 
>Conducted 15 
refresher trainings for 
Extension workers on 
Implementing the 
Standard Operating 
Procedures for school 

255 235 Fully 
Quantified 

Fully 
implemented 

10 Crop Resources Multisectoral 
Food Safety & 
Nutrition Project 

Output : 7 
Promotion of 
Production & 
Productivity of 
priority 
commodities 

>Undertake 8 field 
activities to ensure 
project sustainability 
(process and Impact 
Evaluation) and 
stakeholder consultation 
for the follow on 
project/program to 
support nutrition. 

1 >Undertook 6 field 
activities to ensure 
project sustainability 
(process and Impact 
Evaluation) and 
stakeholder 
consultation for the 
follow on 
project/program to 
support nutrition. 

500 440 Fully 
Quantified 

Partially 
implemented 

11 Crop Resources National Oil 
Palm Project 

Output : 3 Crop 
production 
technology 
promotion 

>Conducted 4 
Sensitisation of 
stakeholders on the oil 
palm project in Mayuge. 
>Ordering of 150,000 
seedlings for the first 
planting of 500 hectares 
in Buvuma.  
>Production of 1,000 oil 
palm production manual 
>Carry out 8 technical 
training in oil palm 
agronomy in Buvuma.  
>Support to Oil palm 
research - 8 trials 
establishment, 
maintenance, pest & 
disease surveillance, 
data collection, analysis, 

5 >Conducted 4 
Sensitisation of 
stakeholders on the oil 
palm project in Mayuge. 
>Ordering of 150,000 
seedlings for the first 
planting of 500 
hectares in Buvuma.  
>Production of 1,000 oil 
palm production manual 
>Carry out 8 technical 
training in oil palm 
agronomy in Buvuma.  
>Support to Oil palm 
research - 8 trials 
establishment, 
maintenance, pest & 
disease surveillance, 
data collection, 

1,000 1,000 Fully 
Quantified 

Fully 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

reports publication, 
dissemination and 
training. 

analysis, reports 
publication, 
dissemination and 
training. 

12 Crop Resources National Oil 
Palm Project 

Output : 71 
Acquisition of 
Land by 
Government 

>Land preparation for 
the registered oil palm 
smallholder farmers in 
Buvuma.  
>Acquisition of Land by 
Government for the Oil 
Palm project 

2 >Land preparation for 
the registered oil palm 
smallholder farmers in 
Buvuma.  
>Acquisition of Land by 
Government for the Oil 
Palm project 

6,002 6,002 Not 
Quantified 

N/A 

13 Crop Resources Rice 
Development 
Project 

Output : 3 Crop 
production 
technology 
promotion 

>Hold 4 coordination 
meetings of the Rice 
Secretariat 
>Support 2 rice 
collection activities for 
production data for 
Policy decision making 
>Hold 4 coordination 
meetings of the various 
public rice value chain 
development initiatives 

3 >Held 2 coordination 
meetings of the Rice 
Secretariat 
>Supported 1 rice 
collection activities for 
production data for 
Policy decision making 
>Held 2 coordination 
meetings of the various 
public rice value chain 
development initiatives 

400 390 Fully 
Quantified 

Fully 
implemented 

14 Directorate of 
Animal 
Resources 

Developing A 
Market-Oriented 
And 
Environmentally 
Sustainable Beef 
Meat Industry 
In Uganda 

Output : 6 
Improved 
market access 
for livestock and 
livestock 
products 

>Profile 15 Project 
stakeholders and 
150,000 beneficiaries 
>Undertake 8 field 
activities of routine 
monitoring and 
evaluation of field 
project activities 

2 >Profiled 15 Project 
stakeholders and 
150,000 beneficiaries 
>Undertook 4 field 
activities of routine 
monitoring and 
evaluation of field 
project activities 

500 449 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

15 Directorate of 
Animal 
Resources 

Developing A 
Market-Oriented 
And 
Environmentally 
Sustainable Beef 
Meat Industry 
In Uganda 

Output : 7 
Promotion of 
priority animal 
products and 
productivity 

>Design and test 
assorted training 
material  by an external 
consultant.  
>Support Sample 
collection, testing and 
analysis of FMD and 
other priority diseases 
>Promote 
Supplementary animal 
feeding Veterinary Public 
Health and Marketing 
systems 

3 >Designed and tested 
assorted training 
material  by an external 
consultant.  
>Supported Sample 
collection, testing and 
analysis of FMD and 
other priority diseases 
>Supported 
Supplementary animal 
feeding Veterinary 
Public Health and 
Marketing systems 

219 146 Not 
Quantified 

N/A 

16 Directorate of 
Animal 
Resources 

Livestock 
Diseases Control 
Project Phase 2 

Output : 3 
Promotion of 
Animals and 
Animal Products 

>Conduct 12 Capacity 
building/trainig activities 
for 50 farmers and 50 
extension agents at the 
National Sericulture 
Centre. 
>Strengthen 50 facilities 
of Biosecurity of poultry 
farms and hatcheries, 
piggery units and 
conservancy farms  
countrywide 
>Conduct 50 detailed 
market survey for 
Ugandas silk and 
support the Sericulture 
Unit in Kawanda 
>Promote Mulberry and 
silkworm pests and 
diseases situation and 
preventive measures 
amongst farmers in 24 
districts. 

4 >Conducted 12 
Capacity building/trainig 
activities for 45 farmers 
and 45 extension 
agents at the National 
Sericulture Centre. 
>Strengthened 50 
facilities of Biosecurity 
of poultry farms and 
hatcheries, piggery 
units and conservancy 
farms  countrywide 
>Conducted 45 detailed 
market survey for 
Ugandas silk and 
support the Sericulture 
Unit in Kawanda 
>Promoted Mulberry 
and silkworm pests and 
diseases situation and 
preventive measures 
amongst farmers in 24 
districts. 

150 140 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

17 Directorate of 
Animal 
Resources 

Livestock 
Diseases Control 
Project Phase 2 

Output : 5 
Vector and 
disease control 
measures 

>Undertake 8 Disease 
surveillance for 
detection and control of 
animal diseases 
including promotion of 
disease free 
compartments. 
>Quarterly Facility 
maintenance, equipment 
callibration and 
allowances for 
laboratory and 
epidemiology activities 
for NADDEC 
>Formulate 1 relevant 
instruments and 
regulations to implement 
the Cabinet decision for 
MAAIF to take over the 
role of NDA on animal 
drugs  
>Procure assorted 
animal vaccines as a 
preventive measure to 
spread of animal 
diseases to less 
privileged livestock 
farmers. (4,000,000 
dozes of PPR and 
1,000,000 dozes rabies) 

4 >Undertook 8 Disease 
surveillance for 
detection and control of 
animal diseases 
including promotion of 
disease free 
compartments. 
>Quarterly Facility 
maintenance, 
equipment callibration 
conducted and 
allowances for 
laboratory and 
epidemiology activities 
for NADDEC paid 
>Formulated 1 relevant 
instruments and 
regulations to 
implement the Cabinet 
decision for MAAIF to 
take over the role of 
NDA on animal drugs 
(the national veterinary 
medicines authority bill 
2020) 
>Procured 1,000,000 
dozes of PPR and 
700,000 doses of 
Rabies animal vaccines 
as a preventive 
measure to spread of 
animal diseases to less 
privileged livestock 
farmers. 

7,405 4,848 Fully 
Quantified 

Partially 
implemented 

18 Directorate of 
Animal 
Resources 

Livestock 
Diseases Control 
Project Phase 2 

Output : 6 
Improved 
market access 
for livestock and 
livestock 
products 

>Conduct four 
Sensitization activities of 
Basongola Pastoral 
Farmers on Quarantine 
restrictions and animal 
movement control 
>Support vaccination of 
animals in the 4 

2 >Conducted three 
Sensitization activities 
of Basongola Pastoral 
Farmers on Quarantine 
restrictions and animal 
movement control 
>Support vaccination of 
animals in the 3 

295 250 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

Basongola pastoral 
communities 

Basongola pastoral 
communities 

19 Directorate of 
Animal 
Resources 

Livestock 
Diseases Control 
Project Phase 2 

Output : 9 
Vector and 
disease control 
in priority animal 
commodities 

>Conduct 4 Field 
investigations of 
acaricide use & 
resistance in the Country 
in collaboration with 
other relevant 
institutions & private 
sector and accaricide 
zones mapped out 
>Undertook capacity 
building/Training of 
Laboratory staff (20) 
and Inspectors (60) 
trained on sample 
collection, packaging 
and test assays on 
major Transboundary 
animal diseases.  
>Roll out the 
implementation of the 
tick control zoning 
strategy to the two 
disease zones; 
>Procure 5,000 litres of 
acaricides and 3,000,000 
doses of FMD vaccine 

4 >Conducted four Field 
investigations of 
acaricide use & 
resistance in the 
Country in collaboration 
with other relevant 
institutions & private 
sector and accaricide 
zones mapped out 
>Undertook capacity 
building/Training of 
Laboratory staff (20) 
and Inspectors (60) 
trained on sample 
collection, packaging 
and test assays on 
major Transboundary 
animal diseases.  
>Rolled out the 
implementation of the 
tick control zoning 
strategy; 
>Procure 5,000 litres of 
acaricides and 
1,000,000 dosesof FMD 
vaccine 

5,296 4,065 Fully 
Quantified 

Partially 
implemented 

20 Directorate of 
Animal 
Resources 

Meat Export 
Support 
Services 

Output: 5 Vector 
and disease 
control 
measures 

>Procure and distribute 
2,200Kgs of fertilizers 
for pasture seed 
>Promote adoption of 
value addition and labor 
saving technologies and 
build capacity in agro-
based industrialisation 
with focus on 

2 >Procured and 
distributed 2,177Kgs of 
fertilizers for pasture 
seed 
>Undertook 
promotional activities 
and capacity building  
in agro-based 
industrialisation with 

500 500 Fully 
Quantified 

Fully 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

establishing Public-
Private Partnerships in 5 
districts 

focus on establishing 
Public-Private 
Partnerships in 5 
districts 

21 Directorate of 
Animal 
Resources 

Meat Export 
Support 
Services 

Output : 6 
Improved 
market access 
for livestock and 
livestock 
products 

>Support the MOU to 
undertake goat breeding 
of 15,000 indegenous 
goat breeds to upscale 
the achievements in 
Sembabule to the 
greater Luwero and 
Nakasongola sub regions 

1 >Supported the MOU to 
undertake goat 
breeding of 9,216 
indegenous goat breeds 
to upscale the 
achievements in 
Sembabule to the 
greater Luwero and 
Nakasongola sub 
regions 

3,000 1,910 Fully 
Quantified 

Partially 
implemented 

22 Directorate of 
Animal 
Resources 

Meat Export 
Support 
Services 

Output : 7 
Promotion of 
priority animal 
products and 
productivity 

>construct and Develop 
two animal holding 
grounds and quarantine 
stations services 
>Undertake 4 training, 
Mobilization and 
sensitization of Meat 
export stakeholders  
>Draft 4 Veterinary 
inspection and 
certification protocols 
>Support Veterinary 
Diagnosis and 
treatments in 10 districts 
around the animal 
holding grounds 
>Procure and distribute 
7,300Kgs of fertilizers 
for pasture seeds 

5 >constructed and 
Developed one animal 
holding ground and 
quarantine stations 
services i.e Katonga 
and Kyankwanzi NALI 
>Undertook 3 training, 
Mobilization and 
sensitization of Meat 
export stakeholders  
>Drafted 3 Veterinary 
inspection and 
certification protocols 
> Undertook sample 
collection, testing and 
vaccination of the 
infected animals in 10 
districts around the 
animal holding grounds. 
>Procured and 
distributed 7,258Kgs of 
fertilizers for pasture 
seeds 

3,684 3,650 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

23 Directorate of 
Animal 
Resources 

Meat Export 
Support 
Services 

Output : 79 
Acquisition of 
Other Capital 
Assets 

>Procure and equip 
laboratory equipment for 
the two animal holding 
grounds of NEC Katongo 
Gomba and Kyankwanzi 
NALI 

1 >Procured and 
equipped laboratory 
equipment for the two 
animal holding grounds 
of NEC Katongo Gomba 
and Kyankwanzi NALI 

500 500 Fully 
Quantified 

Fully 
implemented 

24 Directorate of 
Animal 
Resources 

Meat Export 
Support 
Services 

Output : 80 
Livestock 
Infrastructure 
Construction 

>Maintenance of the 2 
constructed animal 
holding grounds 
>Construction of 
Katonga and 
Ruhengyere animal 
holding grounds 

2 >Maintained 2 
constructed animal 
holding grounds 
>Completed Katonga 
holding ground; 
Ruhengyere 25% 

6,010 5,716 Fully 
Quantified 

Partially 
implemented 

25 Directorate of 
Animal 
Resources 

Nothern Uganda 
Farmers 
Livelihood 
Improvement 
Project 

Output : 7 
Promotion of 
priority animal 
products and 
productivity 

>Conduct capacity 
building of Skills and 
knowledge of at least 46 
staff in Acholi sub-region 
on market oriented 
agricultural production.  
>Conduct capacity 
building of 70 extension 
workers and farmer 
group leaders on basic 
and advanced 
production skills and 
postharvest practices in 
Acholi sub-region. 
>Undertake 4 
Empowerment & 
Promotion access of 
produce to markets in 
Acholi sub-region 
increased through 
Smallholder Horticulture.  
>Facilitate activities to 
work alongside with 
Japanese consultants 
promoting the 
horticulture value chain 
in Northern Uganda in 
24 districts 

4 >Conducted capacity 
building of Skills and 
knowledge of at least 
46 staff in Acholi sub-
region on market 
oriented agricultural 
production.  
>Conducted capacity 
building of 60 extension 
workers and farmer 
group leaders on basic 
and advanced 
production skills and 
postharvest practices in 
Acholi sub-region. 
>Undertook 4 
Empowerment & 
Promotion access of 
produce to markets in 
Acholi sub-region 
increased through 
Smallholder 
Horticulture.  
>Facilitated activities to 
work alongside with 
Japanese consultants 
promoting the 
horticulture value chain 
in Northern Uganda in 

310 257 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

20 districts 

26 Directorate of 
Animal 
Resources 

Regional 
Pastoral 
Livelihood 
Improvement 
Project 

Output : 80 
Livestock 
Infrastructure 
Construction 

> Supervise Completion 
of the Construction (3 
dams, 12 markets, 12 
sheds/ 3 auction 
grounds, 3 b/checks in 
selected sites 

1 > Supervised 
Completion of the 
Construction (3 dams, 
12 markets, 12 sheds/ 
3 auction grounds, 3 
b/checks in selected 
sites. 

120 120 Fully 
Quantified 

Fully 
implemented 

27 Directorate  of 
Agricultural 
Extension and 
Skills 
Managment 

Establishment of 
Value addition 
and Agro 
processing 
plants in 
Uganda 

Output : 79 
Acquisition of 
Other Capital 
Assets 

>Develop and present 1 
project proposal to 
develop value addition 
and processing plants in 
Uganda with M/s Alvan 
Blanch& Colas 
>Initiate the 
construction of the 4 
regional value addition 
centers 
>Support/coordination 
of setting up of 4 
regional bulking and 
processing centres for 
Grains, Cassava, Tea 
and fruits. 

3 >Developed and 
presented 1 project 
proposal to develop 
value addition and 
processing plants in 
Uganda with M/s Alvan 
Blanch& Colas 
>Initiated the 
construction of the 2 
regional value addition 
centers >Supported 
setting up of 2 regional 
bulking and processing 
centres for Grains, 
Cassava, Tea and fruits. 

2,000 900 Fully 
Quantified 

Partially 
implemented 

28 Fisheries 
Resources 

Promoting 
commercial 
aquaculture in 
Uganda Project 

Output : 4 
Promotion of 
sustainable 
fisheries 

>Conduct 3 missions to 
support the inter-agency 
Water committee to 
undertake 
environmental audit 
study 
>Conduct 4 trainings for 
fish farmers on cage 
management aspects, 
record keeping, 
marketing and how to 
prevent disease 

3 >Conducted 2 missions 
to support the inter-
agency Water 
committee to undertake 
environmental audit 
study 
>Conducted 4 trainings 
for fish farmers on cage 
management aspects, 
record keeping, 
marketing and how to 
prevent disease 

275 225 Fully 
Quantified 

Partially 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

outbreak in Mwena 
Kalangala. 30% youth, 
PWD and women 
participation  
>Hold 2 Semi-annual 
symposium for 
aquaculture projects 
with the aim of bringing 
together and attracting 
financiers and investors 
to Uganda 

outbreak in Mwena 
Kalangala. 

29 Fisheries 
Resources 

Support to 
Sustainable 
Fisheries 
Development 
Project 

Output : 4 
Promotion of 
sustainable 
fisheries 

>Undertake 900 
fisheries enforcement 
activities in all the major 
water bodies in 
conjunction with other 
law enforcement 
agencies (army and 
Police).  
>Facilitate the 
operations of 250 
Fisheries Protection 
Force (FPF) 
>Support quarterly the 
operations and running 
of the project by the 
Project coordination Unit 

3 >Undertook 900 
fisheries enforcement 
activities in all the 
major water bodies in 
conjunction with other 
law enforcement 
agencies (army and 
Police).  
>Facilitated the 
operations of 250 
Fisheries Protection 
Force (FPF) 
>Provided quarterly 
support to the 
operations and running 
of the project by the 
Project coordination 
Unit 

2,815 2,706 Fully 
Quantified 

Partially 
implemented 

30 Fisheries 
Resources 

Support to 
Sustainable 
Fisheries 
Development 
Project 

Output : 6 
Improved 
market access 
for livestock and 
livestock 
products 

>Support the control of 
the Kaliba water weed 
and its removal from the 
major water bodies 
(removal of 50 acres of 
weed) 
>Mark and gazette the 
breeding grounds in the 
4 major water bodies. 

2 >Supported the control 
of the Kaliba water 
weed and its removal 
from the major water 
bodies (removal of 50 
acres of weed) 
>Marked and gazetted 
the breeding grounds in 
the 4 major water 
bodies. 

1,162 1,162 Fully 
Quantified 

Fully 
implemented 
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S/N Program Project Name Output Planned Quantified 
Activity 

Activities Achieved Quantified 
Activity 

Revised 
Budget 

Payments Audit Remarks  
 
Quantification: 
Implementation 

31 Fisheries 
Resources 

Support to 
Sustainable 
Fisheries 
Development 
Project 

Output : 83 
Fisheries 
Infrastructure 
Construction 

>Rehabilitated 2 
Fisheries infrastructure 
>Rehabilitate the one 
National Fisheries 
Laboratory 

2 >Rehabilitated 2 
Fisheries infrastructure 
>The National Fisheries 
Laboratory was 
rehabilitated 

1,000 1,000 Fully 
Quantified 

Fully 
implemented 

32 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Building 
Resilient 
Communities, 
Wetland 
Ecosystem and 
Associated 
Catchments in 
Uganda 

Output : 80 
Livestock 
Infrastructure 
Construction 

>Designs for livestock 
watering facilities for 
livestock farmers were 
developed in the 12 
districts 

1 >Designed livestock 
watering facilities for 
livestock farmers were 
developed in the 12 
districts 

400 400 Fully 
Quantified 

Fully 
implemented 

33 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Building 
Resilient 
Communities, 
Wetland 
Ecosystem and 
Associated 
Catchments in 
Uganda 

Output : 81 
Livestock 
marketing 
facility 
construction 

>Designed small scale 
irrigation schemes in the 
12 project districts to 
support crop farmers  
>Carried out feasibility 
studies and designs for 
the fish ponds in the 12 
project districts 

2 >Designed small scale 
irrigation schemes in 
the 12 project districts 
to support crop farmers  
>Carried out feasibility 
studies and designs for 
the fish ponds in the 12 
project districts 

600 600 Fully 
Quantified 

Fully 
implemented 

34 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 4 
Monitoring and 
evaluating the 
activities of the 
sector 

>Provide quarterly 
logistical support for 
operations of the 
irrigation schemes 
(Mubuku, Doho, Odina). 

1 >Provided quarterly 
logistical support for 
operations of the 
irrigation schemes 
(Mubuku, Doho, Odina). 

215 215 Fully 
Quantified 

Fully 
implemented 

35 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Provide quarterly 
logistical support and 
maintenance of the 60 
project staff and 
maintaining the 
operationsof the fleet of 
Heavy Earth moving 
equipment that 
stationed in Namalele. 

1 >Provide quarterly 
logistical support and 
maintenance of the 
project 60 staff and 
maintaining the 
operationsof the fleet of 
Heavy Earth moving 
equipment that 
stationed in Namalele. 

994 994 Fully 
Quantified 

Fully 
implemented 
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Revised 
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Quantification: 
Implementation 

36 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 72 
Government 
Buildings and 
Administrative 
Infrastructure 

>Construct and equip 
regional mechanical 
center of Buwama 
>Open 60,000 acres of 
land for nucleus farmers 
>Open 500 km of farm 
access roads 
countrywide 
>Provide maintenance 
and tools for the 
Namalele Agriculture 
Mechanical Center and 
Workshop 

4 >Constructed and 
equipped regional 
mechanical center of 
Buwama 
>Opened 60,000 acres 
of land for nucleus 
farmers 
>Opened 500 km of 
farm access roads 
countrywide 
>Provided maintenance 
and assorted tools for 
the Namalele 
Agriculture Mechanical 
Center and Workshop 

11,500 11,500 Fully 
Quantified 

Fully 
implemented 

37 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 77 
Purchase of 
Specialised 
Machinery & 
Equipment 

>Procure Additional 
three sets of heavy 
(earth moving) 
equipment: Hydraulic 
excavators, Drilling Rigs, 
bulldozers with rippers, 
Chain/Wheel Loaders, 
Water Bowsers, Dump 
Trucks, Pick Ups, Service 
Vans, Tandem Rollers, 
Motor Graders, Low Bed 
>Procure 2 station 
wagons and 1 pick up 
for the Hon. Minister 
MAAIF and Hon Minister 
of State for Fisheries 

2 >Procured Additional 
two sets of heavy 
(earth moving) 
equipment: Hydraulic 
excavators, Drilling 
Rigs, bulldozers with 
rippers, Chain/Wheel 
Loaders, Water 
Bowsers, Dump Trucks, 
Pick Ups, Service Vans, 
Tandem Rollers, Motor 
Graders, Low Bed 
>Procured 2 station 
wagons and 1 pick up 
for the Hon. Minister 
MAAIF and Hon Minister 
of State for Fisheries 

19,632 14,421 Fully 
Quantified 

Partially 
implemented 

38 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 80 
Livestock 
Infrastructure 
Construction 

>Construct 500 fish 
ponds for nucleus 
aquaculture farmers 
>Desilt 42 valley tanks 
in the greater Teso and 
Karamoja sub region 

2 >Constructed 500 fish 
ponds for nucleus 
aquaculture farmers 
>Desilted 42 valley 
tanks in the greater 
Teso and Karamoja sub 
region 

1,400 1,400 Fully 
Quantified 

Fully 
implemented 
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Quantification: 
Implementation 

39 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

Improving 
Access and Use 
of Agricultural 
Equipment and 
Mechanisation 
through the use 
of labour Saving 
Technologies 

Output : 83 
Valley Tank 
Construction 
(livestock) 

>Open/improve 200 
kms Access Roads  
>Construction and 
desilting of 89 valley 
tanks in the districts 
along the cattle corridor. 
>Construction of 400 
valley tanks in water 
stricken areas and 
drought affected areas 
using MAAIF equipment 
and outsourcing where 
possible. 

3 >Opened/improved 200 
kms Access Roads  
>Constructed and 
desilted 89 valley tanks 
in the districts along the 
cattle corridor. 
>Constructed 400 
valley tanks in water 
stricken areas and 
drought affected areas 
using MAAIF equipment 
and outsourcing where 
possible. 

8,660 8,660 Fully 
Quantified 

Fully 
implemented 

40 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

The Project on 
Irrigation 
Scheme 
Development in 
Central and 
Eastern Uganda 
(PISD)-JICA 
Supported 
Project 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Facilitated Counterpart 
8 staff participation in 
construction activities 
for Atari irrigation 
scheme. 
>Strengthen 2 District 
Project Coordination 
Committees (DPCCs), 
Project 
>Undertake quarterly 
Monitoring project 
activities in the project 
areas Registration of key 
stakeholder to 
participate in the project 

3 >Facilitated 
Counterpart 8 staff 
participation in 
construction activities 
for Atari irrigation 
scheme. 
>Strengthen 1 District 
Project Coordination 
Committees (DPCCs), 
Project 
>Undertok 2 Monitoring 
of project activities in 
the project areas and 
registration of key 
stakeholders to 
participate in the 
project 

374 249 Fully 
Quantified 

Partially 
implemented 

41 Agriculture 
Infrastructure, 
Mechanization 
and Water for 
Agricultural 
Production 

The Project on 
Irrigation 
Scheme 
Development in 
Central and 
Eastern Uganda 
(PISD)-JICA 
Supported 
Project 

Output : 82 
Construction of  
irrigation 
schemes 

>Procurement of 
consultants for ESIA and 
feasibility studies& 
designs of mediumlarge- 
scale irrigation schemes 
Atera (Apach), Ongom, 
Kiige and Odina 
>Undertake 2 RAP 
studies and 
implementation, Develop 
Environment 
Management Plans 

3 >Procured consultants 
for ESIA and feasibility 
studies& designs of 
mediumlarge- scale 
irrigation schemes Atera 
(Apach), Ongom, Kiige 
and Odina 
>Undertook 2 RAP 
studies and 
implementation, 
Develop Environment 
Management Plans 

700 700 Fully 
Quantified 

Fully 
implemented 
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Activities Achieved Quantified 
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Revised 
Budget 
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Quantification: 
Implementation 

>Complete Detailed 
Designs for Atari 
irrigation schemes. 

>Completed Detailed 
Designs for Atari 
irrigation schemes. 

42 Policy, Planning 
and Support 
Services 

Agriculture 
Value Chain 
Development 

Output : 3 
Improving Value 
addition and 
market Access 

>Identify and profile 
400 farmer groups to 
support project 
implementation 
>Identify and profile 20 
key partner and seed 
companies to support 
the producing of maize 
and rice seeds for the 
farmers 
>Acquire 2 business 
development services to 
roll out the NARO 
technologies and 
support project 
implementation in 
project districts 
>Procure and distribute 
7,300Kgs of fertilizers 
for pasture seed to 
beneficiary farmers 
>Develop 1 database of 
processors, traders and 
off takers of the 3 value 
chains 
>Establish 2 small 
irrigation system in 
Namalere 

5 >Identified and profiled 
300 farmer groups to 
support project 
implementation 
>Identified and profiled 
14 key partner and 
seed companies to 
support the producing 
of maize and rice seeds 
for the farmers 
>Acquire 1 business 
development services to 
roll out the NARO 
technologies and 
support project 
implementation in 
project districts 
>Procured and 
distributed 7,258Kgs of 
fertilizers for pasture 
seed to beneficiary 
farmers 
>Develop 1 database of 
processors, traders and 
off takers of the 3 value 
chains 
>Establish 1 small 
irrigation system in 
Namalere 

1,600 1,476 Fully 
Quantified 

Partially 
implemented 
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Quantification: 
Implementation 

43 Policy, Planning 
and Support 
Services 

Agriculture 
Value Chain 
Development 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Support Effective 
regulation of the quality 
of the 4 value chains 
(rice, maize, beef, dairy) 
in the 47 implementing 
districts.  
 
>Identify and train 20 
seeed grower groups in 
5 selected districts 
>Support and facilitate 
researchers for the 
release of new varieties 
for rice and maize 
(support NARO and 
private seed multipliers 
to increase the quantity 
of certified seed for 
maize and rice required 
to reach the farmers) 
>Build capacity of 400 
farmer groups in 
sustainable enterprise 
development 

4 >Supported the 
effective regulation of 
the quality of the 4 
value chains (rice, 
maize, beef, dairy) in 
the 47 implementing 
districts.  
 
>Identified and trained 
20 seeed grower groups 
in 5 selected districts 
>Supported and 
facilitate researchers for 
the release of new 
varieties for rice and 
maize (support NARO 
and private seed 
multipliers to increase 
the quantity of certified 
seed for maize and rice 
required to reach the 
farmers) 

350 300 Fully 
Quantified 

Partially 
implemented 

44 Policy, Planning 
and Support 
Services 

Agriculture 
Value Chain 
Development 

Output : 71 
Acquisition of 
Land by 
Government 

>Undertake a land 
acquisition for 800 acres 
of land for the proposed 
Achomai Irrigation 
Scheme 

1 Acquired 525.3 acres of 
land for the proposed 
Achomai Irrigation 
Scheme 

1,000 600 Fully 
Quantified 

Partially 
implemented 

45 Policy, Planning 
and Support 
Services 

Agriculture 
Value Chain 
Development 

Output : 72 
Government 
Buildings and 
Administrative 
Infrastructure 

>Initiate the 
Rehabilitation of  1 Diary 
Standards Laboratory 
>Initiate the 
rehabilitation of 1 
national seed laboratory 
in Kawanda 
>Initate the 
Construction and 
establishment of 1 
appropriate food safety 
laboratory for conformity 

3 >Initiated the 
Rehabilitation of  Diary 
Standards Laboratory 
>Initiated the 
rehabilitation of the 
national seed laboratory 
in Kawanda 
>Initated the 
Construction and 
establishment of an 
appropriate food safety 
laboratory for 

700 700 Fully 
Quantified 

Fully 
implemented 
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Quantification: 
Implementation 

conformity 

46 Policy, Planning 
and Support 
Services 

Agriculture 
Value Chain 
Development 

Output : 82 
Construction of 
Irrigation 
Schemes 

>Initiate the 
construction of Sironko 
gravity fed irrigation 
scheme with a gross 
command area of 
1608ha. 
>Undertake 3 detailed 
designs and initiate 
construction of small 
scale irrigation schemes 
(2 in Namulonge and 1 
in Namalere) 

2 >Initiated the 
construction of Sironko 
gravity fed irrigation 
scheme with a gross 
command area of 
1608ha. 
>Undertook 3 detailed 
designs and 
constructed 3 small 
scale irrigation schemes 
(2 in Namulonge and 1 
in Namalere) 

1,045 1,045 Fully 
Quantified 

Fully 
implemented 

47 Policy, Planning 
and Support 
Services 

China-Uganda 
South-South 
Cooperation 
Project Phase 
III 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Support 400 farmers to 
produce chinese hybrid 
rice and fox tailed millet 
in the four regions 
>Train 200 farmers on 
the improved chinese 
agricultural technologies 
>Train 100 subject 
matter specialist and 60 
lead farmers on post 
harvest handling 

3 >Supported 338 
farmers to produce 
chinese hybrid rice and 
fox tailed millet in the 
four regions 
>Trained 123 farmers 
on the improved 
chinese agricultural 
technologies 
>Trained 79 subject 
matter specialist and 59 
lead farmers on post 
harvest handling 

523 365 Fully 
Quantified 

Partially 
implemented 

48 Policy, Planning 
and Support 
Services 

China-Uganda 
South-South 
Cooperation 
Project Phase 
III 

Output : 52 
National Farmers 
Leadership 
Centre 

>Quarterly Transfers to 
FAO under South to 
South Tripartite 
Arrangement; 

1 >undertook two 
Quarterly Transfers to 
FAO under South to 
South Tripartite 
Arrangement; 

3,000 1,913 Not 
Quantified 

N/A 
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Quantification: 
Implementation 

49 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 4 
Monitoring and 
evaluating the 
activities of the 
sector 

>Conduct 4 Inspection, 
support Supervision of 
MAAIF programmes, 
projects and standards 
in District Production 
Departments  
>Supervision and 
Monitoring of the 
Recruitment exercise of 
extension workers at 24 
district local 
governments 

2 >Conducted 4 
Inspection, support 
Supervision of MAAIF 
programmes, projects 
and standards in 
District Production 
Departments  
>Supervision and 
Monitoring of the 
Recruitment exercise of 
extension workers at 24 
district local 
governments carried 
out. 

201 201 Fully 
Quantified 

Fully 
implemented 

50 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>MAAIF land surveying 
and Titling both at the 
headquarters and 12 
districts. 
>MAAIF Buildings 
inventory updated 

2 >MAAIF land surveying 
and Titling both at the 
headquarters and 12 
districts conducted 
>MAAIF Buildings 
inventory updated 

244 244 Fully 
Quantified 

Fully 
implemented 

51 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 7 
Monitoring & 
Evaluation of 
commodity 
approach 
activities in the 
sector 

>Profile and register 10 
private agriculture 
extension service 
providers/ organization 
per value chain per 
region 
>Support 20 field 
activities to improve 
knowledge management 
among farmers and 
extension workers at the 
district and sub counties 

2 >Profiled and 
registered 10 private 
agriculture extension 
service providers/ 
organization per value 
chain per region 
>Supported 12 field 
activities to improve 
knowledge 
management among 
farmers and extension 
workers at the district 
and sub counties 

500 350 Fully 
Quantified 

Partially 
implemented 
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Quantification: 
Implementation 

52 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 19 
Human Resource 
Management 
Services 

>Implement 4 field 
activities of MAAIF HIV 
control Policy and 
master plan. 
>Mainstream gender 
issues among farming 
communities in the 12 
national priority and 
strategic value chains in 
12 districts 
>Facilitate participation 
in the World Aids Day 
>Conduct 4 gender 
sensitization Meetings at 
MAAIF Headquarters 

2 >Implemented 4 field 
activities of MAAIF HIV 
control Policy and 
master plan. 
>Mainstreamed gender 
issues among farming 
communities in the 12 
national priority and 
strategic value chains in 
10 districts. 
>Facilitated 
participation in the 
World Aids Day 
>Conducted 3 gender 
sensitization meetings 
at MAAIF Headquarters 

600 550 Fully 
Quantified 

Partially 
implemented 

53 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 20 
Records 
Management 
Services 

>8 MAAIF medium term 
priorities, projects 
outputs profiled in the 
media through 
supplementary articles 
and on electronic media 
>24 MAAIF Public 
Relation Activities 
supported (Television 
Talk Shows, Radio Talk 
shows and Newspaper 
pull outs) to support 
MAAIF public relation 
office and media 
interactions (ring fenced 
budget item) 

2 >8 MAAIF medium term 
priorities, projects 
outputs profiled in the 
media through 
supplementary articles 
and on electronic media 
>24 MAAIF Public 
Relation Activities 
conducted (Television 
Talk Shows, Radio Talk 
shows and Newspaper 
pull outs) to support 
MAAIF public relation 
office and media 
interactions (ring 
fenced budget item) 

450 450 Fully 
Quantified 

Fully 
implemented 

54 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 51 
Secondment for 
MAAIF staff in 
Rome 

>Provide logistical 
support to the Office of 
the Agriculture Attache 
in Rome (paid salaries 
for 3 contract staff, 
provided quarterly 
facilitation i.e. rent, fuel 
and office supplies 

1 >Provided logistical 
support to the Office of 
the Agriculture Attache 
in Rome (paid salaries 
for 3 contract staff, 
provided quarterly 
facilitation i.e. rent, fuel 
and office supplies 

500 500 Not 
Quantified 

N/A 
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Quantification: 
Implementation 

55 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 72 
Government 
Buildings and 
Administrative 
Infrastructure 

>Four MAAIF 
headquarter buildings, 
stores and supportive 
infrastructure renovated 

1 >Four MAAIF 
headquarter buildings, 
stores and supportive 
infrastructure renovated 

495 487 Fully 
Quantified 

Fully 
implemented 

56 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 75 
Purchase of 
Motor Vehicles 
and Other 
Transport 
Equipment 

>Procure a station 
wagon vehicle for the 
Minister and 2 pick ups 
 
 
 

1 >Procured a station 
wagon vehicle for Hon. 
MAAIF and two pick ups 

900 800 Fully 
Quantified 

Fully 
implemented 

57 Policy, Planning 
and Support 
Services 

Retooling of 
Ministry 
Agriculture, 
Animal Industry 
and Fisheries 

Output : 79 
Acquisition of 
Other Capital 
Assets 

>Pay tax contributions 
on 4 vehicles donated by 
UNDP and SESAKAWA 
Global 

1 >Paid tax contributions 
on 4 vehicles donated 
by UNDP and 
SESAKAWA Global 

200 200 Fully 
Quantified 

Fully 
implemented 

58 Policy, Planning 
and Support 
Services 

Support to 
Agricultural 
Training 
Institutions 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Undertake 4 Policy 
supervision visists at 
BAC;  
>Conduct 4 
administrative meetings 
at BAC  
>Undertake College 
Curriculum development 
>Provide quarterly 
logistical support for the 
daily running of the 
College 

4 >Undertook 4 Policy 
supervision visists at 
BAC;  
>Conducted 4 
administrative meetings 
at BAC  
>Undertook College 
Curriculum 
development 
>Provided quarterly 
logistical support for the 
daily running of the 
College 

300 297 Fully 
Quantified 

Fully 
implemented 

59 Policy, Planning 
and Support 
Services 

Support to 
Agricultural 
Training 
Institutions 

Output : 6 
Institutional 
Development In 
Agricultural 
Sector 

>Undertake 4 Policy 
supervision visists at 
FTI;  
>Conduct 4 
administrative meetings 
at FTI 
>Undertake Institute 
Curriculum development 
>Provide quarterly 
logistical support for the 
daily running of the 
Institute 

4 >Undertook 4 Policy 
supervision visists at 
FTI;  
>Conducted 4 
administrative meetings 
at FTI 
>Undertook Institute 
Curriculum 
development 
>Provided quarterly 
logistical support for the 
daily running of the 

310 304 Fully 
Quantified 

Fully 
implemented 
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Quantification: 
Implementation 

Institute 

60 Policy, Planning 
and Support 
Services 

Support to 
Agricultural 
Training 
Institutions 

Output : 72 
Government 
Buildings and 
Administrative 
Infrastructure 

>Procure one contractor 
to overhaul the electrical 
system at BAC 
>Renovate 5 classrooms 
and 2 accommodation 
housing at BAC 

2 >Procured one 
contractor to overhaul 
the electrical system at 
BAC 
>5 classrooms and 2 
accommodation 
housing at BAC 
renovated 

347 347 Fully 
Quantified 

Fully 
implemented 

61 Policy, Planning 
and Support 
Services 

Support to 
Agricultural 
Training 
Institutions 

Output : 79 
Acquisition of 
Other Capital 
Assets 

>Renovate 4 Staff 
quarters at FTI. 
>Renovate 3 classroom 
and student 
accommodation 
infrastructure at FTI 

2 >Renovated total of 4 
Staff quarters at FTI. 
>Renovated 3 
classroom and 
accommodation 
infrastructure at FTI 

347 347 Fully 
Quantified 

Fully 
implemented 

62 Policy, Planning 
and Support 
Services 

The COMESA 
Seed 
Harmonization 
Implementation 
Plan (COMSHIP) 
Project 

Output : 4 
Monitoring and 
evaluating the 
activities of the 
sector 

>Undertake 8 field 
activities to monitor 
adherence to regional 
policy and SPS 
standards in Uganda fast 
tracked supervised and 
monitored at centre and 
LG levels and evaluation 
and recommendation 
reports made.  
>Pay contract staff 
salaries of 12 staff at 
Kampala MAAIF 
Headquarter 
>Conduct 8 regional 
farmer institutional 
training on sanitary and 
pytosanitary standards 
>Supervise the 
Implementation of SPS 4 
bye laws and ordinances 
in 4 regions 

4 >Undertook 8 field 
activities to monitor 
adherence to regional 
policy and SPS 
standards in Uganda 
fast tracked supervised 
and monitored at centre 
and LG levels and 
evaluation and 
recommendation 
reports made.  
>Paid contract staff 
salaries of 12 staff at 
Kampala MAAIF 
Headquarter 
>Conducted 6 regional 
farmer institutional 
training on sanitary and 
pytosanitary standards 
>Supervised the 
Implementation of SPS 
4 bye laws and 
ordinances in 2 regions 

481 397 Fully 
Quantified 

Partially 
implemented 
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Quantification: 
Implementation 

63 Policy, Planning 
and Support 
Services 

The COMESA 
Seed 
Harmonization 
Implementation 
Plan (COMSHIP) 
Project 

Output : 5 
Creating and 
Enabling 
environment for 
Agriculture 

>Undertake 16 field 
visits to Collect data in 
the 4 regions and 
update the Agriculture 
production and 
marketing data 
effectively (Support to 
the Agriculture 
CAADP/Malabo Policy 
undertaking 
implementation by the 
COMESA and CAADP 
Technical 
Desk/Committee) 
>Train 35 staff in digital 
price data collection  
>Undertake data 
analysis of data to 
compile the 2021 bi 
annual review report 
and validate the draft 
report 
>Undertake 4 regional 
stakeholder sensitization 
meetings on the bi-
annual review processes 

4 >Undertook 16 field 
visits to Collect data in 
the 4 regions and 
update the Agriculture 
production and 
marketing data 
effectively (Support to 
the Agriculture 
CAADP/Malabo Policy 
undertaking 
implementation by the 
COMESA and CAADP 
Technical 
Desk/Committee) 
>Trained 35 staff in 
digital price data 
collection  
>Undertook data 
analysis of data to 
compile the 2021 bi 
annual review report 
and validated the draft 
report 
>Undertook 4 regional 
stakeholder 
sensitization meetings 
on the bi-annual review 
processes 

1,000 1,000 Fully 
Quantified 

Fully 
implemented 

64 Policy, Planning 
and Support 
Services 

The COMESA 
Seed 
Harmonization 
Implementation 
Plan (COMSHIP) 
Project 

Output : 6 
Institutional 
Development In 
Agricultural 
Sector 

>Undertake 16 field 
activities in Local 
Governments to support  
regional mutual 
accountability 
undertakings under 
Malabo; >Support the 
undertaking of two 
baseline studies for 
selected value chains 
within ASSP III. 
>Develop 2 data 
collection tools to 
facilitate routine update 

3 >Undertook 12 field 
activities in Local 
Governments to 
support  regional 
mutual accountability 
undertakings under 
Malabo; >Supported 
the undertaking of two 
baseline studies for 
selected value chains 
within ASSP III. 
>Develop 2 data 
collection tools to 
facilitate routine update 

2,618 2,300 Fully 
Quantified 

Partially 
implemented 
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Quantification: 
Implementation 

on the national data 
centre 

on the national data 
centre 

65 Policy, Planning 
and Support 
Services 

The COMESA 
Seed 
Harmonization 
Implementation 
Plan (COMSHIP) 
Project 

Output : 20 
Records 
Management 
Services 

>Produce 3 agricultura 
statistics reports i.e. 
(Data collection, 
Monitoring and 
supervision reports). 
>Roll out NFASS to 48 
districts in the 4 regions 
>Undertake 16 field 
supervison visits to 
Improve coordination 
and data management 
within a Network of 
Ministries Departments 
and Agencies associated 
with agriculture statistics 
>Support one Joint 
Annual Sector 
Agriculture Review 2020 
activities 

4 >Produced 3 reports 
i.e. (Data collection, 
Monitoring and 
supervision reports). 
>Rolled out NFASS to 
38 districts in the 4 
regionsl 
>Undertook 12 field 
supervison visits to 
Improve coordination 
and data management 
within a Network of 
Ministries Departments 
and Agencies 
associated with 
agriculture statistics 
>Supported one Joint 
Annual Sector 
Agriculture Review 
2020 activities 

1,142 1,016 Fully 
Quantified 

Partially 
implemented 

Total     167  113,239 98,163   

 

 

 

 

 

 

 


